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ABSTRACT 
 
According to the American Society of Civil Engineers, 33% of the United States’ major 
roads are in poor or mediocre condition with a projected funding shortfall of $549.5 
billion for 2010–2015. Environmental factors, increased traffic, and lack of adequate 
maintenance are causing many of these roads to deteriorate faster. The imbalance 
between maintenance needs and available funds tends to become more critical over time, 
demanding more reliable and advanced tools for allocating funds and prioritizing 
projects.  
In 2012, the U.S. Congress passed the Moving Ahead for Progress in the 21st 
Century Act (MAP-21) to fund surface transportation programs for 2013–2014 and 
beyond. MAP-21 establishes a framework for federal transportation investments with the 
goals of preserving the highway system while improving its condition and performance. 
This law requires states to develop risk-based asset management plans that include risk 
management analysis. In order to fulfill MAP-21 requirements, pavement management 
systems must be upgraded to incorporate risk management, permitting pavement 
management systems to serve as a more realistic decision support tool for planning and 
budget allocation in pavement maintenance and rehabilitation.   
This dissertation aims to incorporate risk assessment into maintenance and 
rehabilitation budget decisions at the planning stage. For risk assessment, uncertainty 
was incorporated into the analysis process, and factors influencing decisions are 
modeled as probability distributions. The factors included are pavement conditions, 
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available funds, maintenance and rehabilitation costs, and performance prediction. The 
risk for each scenario is defined as the probability of failing to achieve pre-defined 
performance goals.  
The results of this research show that the benefit-cost budget allocation method 
has the lowest risk to fail to achieve the performance goals. The maintenance-first 
method has slightly higher risk but averages scores are better compared with benefit-
cost. The method with highest risk is the rehabilitation-first, which have a significant 
difference with all the other allocation methods. 
This research demonstrates that incorporating uncertainty and risk assessment 
into pavement management can lead to better-informed decision and ultimately 
improved M&R budget allocation policies. This work provides DOTs with analytical 
tools and methods for meeting the requirements of MAP-21.  
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1. INTRODUCTION  
 
1.1 Problem statement 
According to the American Society of Civil Engineers, 33% of the United States’ major 
roads are in poor or mediocre condition with a projected funding shortfall of $549.5 
billion for 2010–2015(ASCE 2013). Many of these roads are deteriorating faster due to 
environmental factors, increased traffic, and deferred maintenance (Galehouse et al. 
2003). The imbalance between maintenance needs and available funds tends to become 
more critical over time, since the overall cost of maintenance increases significantly as 
more expensive interventions are needed to bring back the roads to adequate condition 
levels. 
Allocating the scarce funds available demands more reliable and advanced 
analysis tools and models for prioritizing maintenance and rehabilitation (M&R) 
projects. This decision-making process needs to incorporate the uncertainty in relevant 
influencing factors and the risk of failing to achieve target performance levels. 
Consequently, roads network can be managed in more cost-effective, efficient, and 
reliable manner. 
The Moving Ahead for Progress in the 21st Century Act (MAP-21) was signed in 
2012 to fund surface transportation programs for 2013–2014 and beyond (Congress of 
the United States of America 2012). MAP-21 is performance oriented and establishes a 
framework for federal transportation investments, with the goal of preserving the U.S. 
national highway system (NHS) and improving its condition and performance. Under 
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this law, state departments of transportation (DOTs) are required to develop risk-based 
asset management plans that include lifecycle cost and risk management analysis. 
In order to fulfill MAP-21 goals, pavement management systems (PMSs) need to 
be upgraded to incorporate risk management, which will permit PMSs to serve as a more 
realistic decision support tool for pavement maintenance and rehabilitation planning and 
budget allocation.   
This dissertation focuses on incorporating risk assessment into maintenance and 
rehabilitation budget allocation decisions at the planning stage. Relevant factors that 
affect decisions will are modeled as probability distributions in order to incorporate 
uncertainty into the analysis process. These factors are pavement conditions, available 
funds, maintenance and rehabilitation (M&R) costs, and performance prediction models. 
The risk level for each budget allocation scenario is expressed as the probability of 
failing to achieve pre-defined performance goals. 
This research demonstrates that incorporating uncertainty and risk assessment 
into pavement management can lead to better-informed decisions and ultimately 
improved M&R budget allocation policies. This work provides DOTs with analytical 
tools and methods for meeting the requirements of MAP-21.  
 
1.2 Research objectives 
The purpose of this research is to develop a framework that incorporates risk and 
uncertainty into pavement M&R budget allocation decisions at the network level. The 
specific objectives of this research are to: 
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 define the uncertainties in key pavement management input data (i.e. condition, 
budget, and M&R unit costs) and in the pavement performance predictions. 
 develop a computational model for prioritizing M&R projects, considering 
uncertainties in key input parameters and in performance predictions. 
 assess how useful the model is through an application in a selected roads network. 
 assess the risk of failing to achieve pavement network performance goals (measured 
in terms of pavement condition indicators such as percent lane-miles in adequate 
condition and average network condition).  
 
1.3 Dissertation organization 
The dissertation is organized in five sections. The first section covers the motivation for 
the research and specific objectives of the project. A literature review is presented in 
section two with emphasis on issues relevant to the research. Section three explains the 
budget allocation framework and computational tool. Section four contains the model 
application to a roadway network.  In section five, the risk assessment results of the 
analysis conducted using the model are presented. The last section is comprised of the 
conclusions from this research and recommendations for future research. 
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2. LITERATURE REVIEW 
 
In order to understand how decisions regarding pavement maintenance, management, 
and related budgeting are currently made and how the research in this dissertation is 
relevant, a review of the literature is imperative. To begin with, existing asset 
management systems are described to know the context and to give readers an overview 
of the maintenance actions usually taken. Then, possible ways to segment pavement 
network are discussed, and available performance prediction models are reviewed. Next, 
the decision-making process itself is reviewed to determine which optimization 
algorithms and techniques are available. To conclude, the history and current state of 
incorporating risk assessment and uncertainty into pavement maintenance decisions are 
summarized. This literature review helps put the budget allocation framework presented 
here into perspective in terms of how it fills a gap in the current theory as well as 
practice of budget allocation in pavement maintenance. 
 
2.1 Pavement and asset management  
As defined by the American Association of State Highway and Transportation Officials 
(AASHTO) Standing Committee on Highways, Planning Subcommittee on Asset 
Management: 
 “Transportation Asset Management is a strategic and systematic process of 
operating, maintaining, upgrading, and expanding physical assets effectively 
throughout their lifecycle. It focuses on business and engineering practices for 
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resource allocation and utilization, with the objective of better decision making 
based upon quality information and well defined objectives” (FHWA 2007).  
 
AASHTO clearly defines the objective of asset management as building and operating 
infrastructure facilities in the most reliable, cost effective, and sustainable way possible. 
The development of PMS began approximately 40 years ago. Initially, such 
systems were oriented toward keeping pavement condition data organized. Later, 
decision trees and simple benefit-cost analyses were incorporated into the systems. In 
1982, the Arizona PMS applied a true network multilayer optimization system with 
Markov deterioration forecasting models for the first time (Wang et al. 1993).  More 
recently, PMSs are web-based with multilayer programming optimization by road 
segment and enhanced GIS capabilities (Mikhail 2012). 
In 1990, the Intermodal Surface Transportation Efficiency Act (ISTEA) set a 
new trend in PMS contents and capabilities (U.S. Department of Transportation 2005). 
Under ISTEA, PMSs included capabilities for pavement condition data collection, data 
management, and pavement analysis. As a consequence, PMSs began to incorporate 
more sophisticated tools for statistical processing, optimization, multi-objective analysis, 
knowledge-based decision making, and expert system techniques (Markow 1995).   
Figure 1, adapted from Walsh (Walsh 2011), shows the pavement management 
process. Clearly, risk assessment is a key component in the decision-making process.  In 
order to run a proper assessment, risk identification needs to be done. Same than the 
analysis of data variability, uncertainty incorporation into performance prediction, and 
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incorporation of variability in unit cost, are among the factors that can affect the DOT 
risk of not delivering an expected level of service to the road network users.   
 
 
1. Initial conditions
Objectives and 
policies of DOT
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PMIS
2. Level of service
Condition assessment 
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Expected conditions 
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Figure 1. Overview of asset management process, adapted from Walsh (2011) 
 
 
The 2012 U.S.federal transportation bill, MAP-21, requires state DOTs to 
develop risk and performance-based asset management plans for preserving and 
improving the condition of the national highway system (NHS). The plans must include, 
among others components, a description of the condition of the assets; asset management 
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objectives and measures; performance gap identification; lifecycle cost and risk 
management analysis; a financial plan; and investment strategies. If a DOT fails to 
develop, implement, and state an asset management plan, that DOT federal funding is 
reduced by 35% (Congress of the United States of America 2012; Perkins-Smith 2013). 
 
2.2 Pavement maintenance and rehabilitation  
Keeping pavement in good condition requires a combination of activities that can be 
broadly grouped into M&R treatments. Pavement maintenance is comprised of activities 
oriented toward correcting minor defects, restoring uniform surface texture, and 
providing adequate skid resistance. In contrast, the purpose of pavement rehabilitation is 
to recover the structural integrity, improve ride quality, and correct surface irregularities. 
Preventive maintenance is recognized as being able to reduce the need for major 
rehabilitation and to extend pavement life. 
Maintenance is divided into three categories preventive maintenance, corrective 
maintenance, and emergency maintenance. Preventive maintenance includes light 
treatments such as crack sealing, slurry sealing, chip sealing, fog sealing, rut filling, 
pothole patching, thin cold-mix sealing, and thin hot-mix overlaying. Such light 
treatments are intended to preserve the pavement life and are usually regularly 
scheduled. However, corrective maintenance is reactive and oriented toward correcting a 
specific distress. Finally, emergency maintenance is performed when an unexpected 
situation happens requiring immediate repair of the road in a short period of time 
(Foundation of Pavement Preservation 2001; Zaniewski and Mamlouk 1996). 
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Rehabilitation is divided according to its intensity and ranges from light to heavy. 
Light rehabilitation consists of a thin overlay applied directly to the surface. Medium 
rehabilitation includes patching and a thick overlay, which in some cases requires 
surface milling beforehand. Heavy rehabilitation involves the total renovation of the 
pavement surface; it can be extended to the base and even into subgrade. 
The effectiveness of M&R treatments is an important factor in defining the best 
solution. Effectiveness is a function of multiple factors such as pavement type, type and 
extent of distress, roadway use, level of traffic, climate, environmental factors, cost of 
treatment, expected life of treatment, availability of materials and contractors, pavement 
noise, and surface friction (Johnson 2000).  Short-term M&R effectiveness can be 
measured in terms of the reduction of deterioration, and performance improvement jump 
(Labi and Sinha 2003). For a long-term analysis, the cost-effectiveness approach based 
on the equivalent annual cost and the pavement performance can be used (Hicks et al. 
1997; Peng and Ouyang 2010).   
The Texas DOT (TxDOT), applies a decision tree at the programming stage to 
define the most appropriate option (Dessouky et al. 2011). According to the Pavement 
Management Information System (PMIS) Technical Manual maintenance treatments are 
selected based on average daily traffic (ADT), ride score (RS), deep rutting, shallow 
rutting, alligator cracking, failures, block cracking, longitudinal cracking, transverse 
cracking, and age of last treatment (TxDOT 2011).  
The TxDOT PMIS Technical Manual divides M&R treatments into four groups: 
preventive maintenance (PM), light rehabilitation (LR), medium rehabilitation (MR), 
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and heavy rehabilitation (HR). According to TxDOT, PM tasks are crack and surface 
sealing. LR corresponds to thin asphalt overlay. MR corresponds to mill and thick 
asphalt overlay. HR includes removing and replacing asphalt surface and reworking the 
base (TxDOT 2011). Table 1 presents TxDOT maintenance and rehabilitation activities 
for each treatment category and pavement type. 
 
Table 1. TxDOT treatment categories by pavement type 
 Pavement Type Treatment Category 
PM LR MR HR 
Continuous 
reinforced 
concrete 
pavement 
crack (or joint) 
seal 
concrete 
pavement 
restoration 
(CPR) 
patch and asphalt 
overlay 
concrete overlay 
Joined concrete 
pavement 
(Reinforced) 
joint seal CPR patch and asphalt 
overlay 
concrete overlay 
Joined concrete 
pavement 
(Unreinforced) 
joint seal CPR patch and asphalt 
overlay 
concrete overlay 
Thick hot-mix crack seal or 
surface seal 
thin asphalt 
overlay 
thick asphalt 
overlay 
remove asphalt, 
surface, replace and 
rework base 
Intermediate hot-
mix 
 
crack seal or 
surface seal 
thin asphalt 
overlay 
thick asphalt 
overlay 
remove asphalt, 
surface, replace and 
rework base 
Thin hot-mix crack seal or 
surface seal 
thin asphalt 
overlay 
thick asphalt 
overlay 
reconstruction 
Composite 
pavement, 
unwidened 
 
crack seal or 
surface seal 
thin asphalt 
overlay 
mill and asphalt 
overlay 
remove asphalt 
surface, replace and 
repair concrete base 
Composite 
pavement, 
widened 
 
crack seal or 
surface seal 
thin asphalt 
overlay 
mill and asphalt 
overlay 
remove asphalt, 
surface, replace and 
repair concrete base 
Asphalt concrete 
pavement, 
overlaid and 
widened 
crack seal or 
surface seal 
thin asphalt 
overlay 
thick asphalt 
overlay 
remove asphalt, 
surface, replace and 
rework base 
Seal coat crack seal, no 
patching 
surface seal, 
light/medium 
patching 
surface seal, heavy 
patching 
rework base and 
surface seal 
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2.3 Pavement condition and segmentation 
Pavement condition is generally expressed through condition indices. These indices are 
numerical indicators of a certain functional condition and structural integrity of a 
pavement.  In some cases the indices are an aggregation of several distress types and in 
others a direct measurement of a physical condition (Gharaibeh et al. 2010).  
For TxDOT-maintained roads, pavement condition is expressed as a distress 
score (DS), a condition score (CS), and a RS. The DS is a function of the utility values 
of distress types which are visually evaluated every year and illustrate the amount of 
visible surface wear due to traffic and environmental factors. The CS is function of ride 
utility and the DS, where RS is obtained from a road roughness measurement (TxDOT 
2010).  Distress and CSs are computed as follows: 
 
       ∏  
 
   
 
(2.1) 
 
 
             (2.2) 
 
where DS = distress score;    = utility values of each individual distress (i.e. shallow 
rutting, deep rutting, parching, localized failures, block cracking, alligator cracking, 
longitudinal cracking and transverse cracking); CS = condition score;       = ride utility. 
The DS values range from 0 (very poor) to 100 (very good). A pavement with 
DS value between 90 and 100 is classified as very good; 80 to 89 is classified as good; 
and a score less than 70 is considered poor.  In the same way CSs values range also from 
0 (very poor) to 100 (very good).  A pavement with CS value between 90 and 100 is 
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classified as very good; a range of 70 to 89 is classified as good; and a score less than 50 
is consider poor.  
In August 2001, the Texas Transportation Commission set a statewide goal to 
have 90% of Texas pavements in “good” or better condition by the year 2011. “Good or 
better condition’ is represented by CS of 70 or above, as is explained in the previous 
paragraph and according to PMIS (TxDOT 2011). 
TxDOT applies a system of utility factors to combine different distress and ride 
quality data. According to Stampley et al. (Stampley et al. 1995), utility is the value of 
service provided by pavement with a particular damage level. Utility values vary from 
0.0001 to 1 corresponding respectively from poor condition to perfect. The general 
utility value can be expressed by the following equation:  
 
        
 (
  
  
)
  
 
(2.3) 
 
where    = utility value from 0.0001 to 1.000;  = distress type;   = horizontal 
asymptotic factor that controls the maximum amount of utility that can be lost;   = 
factor that controls how steeply utility is lost in the middle of the curve;   = prolongation 
factor that controls how long the utility curve will last above a certain value; and   = 
level of distress (for distress type) or ride quality lost (for ride quality), as illustrated in 
Figure 2. 
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Figure 2. General shape of utility curves  
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trends in conditions to be monitored over time and can be updated after four or more 
years (Bennett 2004). 
Segmentation has two main objectives: to identify change points and to calculate 
the representative parameters between change points (Vargas et al. 2008). Segmentation 
methods are classified as elemental, cumulative sum, autoregressive, decision trees, and 
Bayesians. The common objective, of then all is to minimize the difference between the 
“true” distribution of data and the model distribution (Kullback and Leibler 1951).  
A relatively straightforward method for segmentation is the cumulative 
difference algorithm (CDA). The differences between the actual values of certain 
pavement attributes and an established threshold for each are computed and added 
together. Points where the cumulative difference graph changes slope mark changes in 
the measured attribute and hence, in the uniformity of the pavement (AASHTO 1993; 
Jordaan and deBruin 2002).   
CDA can also be applied when the segmentation is based on a combination of 
attributes. When more attributes are included, the segments become shorter. Thus, a 
minimum length criterion needs to be applied to prevent impractically short segments.  
The identification of homogeneous segments is not a straightforward process. 
Grouping data into segments is a combination of engineering judgment and applying a 
grouping algorithm to minimize the effects of localized factors.  Accurate identification 
of homogeneous segments influences in the posterior analysis of the cost -effectiveness 
and optimality of a project (Thomas 2003) . To assess the soundness of the segments, 
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agencies should verify them in the field as a part of their quality assurance process 
(Bennett 2004).  
Proper segmentation helps define an adequate M&R treatment. As seen in the 
simple case in Figure 3, if pavement attribute change is not detected, the maintenance 
would be applied to the entire section whether needed or not. However, after applying a 
segmentation process, two segments were identified and only one of them required 
maintenance (Cafiso and Di Graziano 2012). 
    
 
 
Figure 3. Consequences of segmentation, adapted from Cafiso and Graziano (2012)  
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2.4 Performance prediction models 
Performance models, also called deterioration prediction models, are mathematical 
expressions that represent the pavement deterioration process as a function of one or 
more relevant variables. These models depend on traffic, type of pavement, weather 
conditions, construction quality, type of materials, and maintenance characteristics. 
Performance models are developed to have a close representation of the future behavior 
of a certain pavement under a specific set of conditions (Stampley et al. 1995; Gharaibeh 
et al. 2012). 
 A limitation of most performance models is that they are not able to predict 
deterioration with maintenance (Paterson 1987; Shahin 2005). The need to incorporate 
the effects of maintenance into performance models is clear, but doing is a technical 
challenge (Lytton 1987; Chu 2007). Some attempts have been made to build an 
integrated model, such as dynamic models. However, dynamic models to date have had 
limited success due to computational capacity limitations and by the analytical 
framework employed in the model’s design. (Chu and Durango-Cohen 2007; Chu and 
Durango-Cohen 2008b). 
 In general, performance models can be classified into two types: deterministic 
and probabilistic (Lytton 1987). From the operational point of view performance models 
are considered to fit into the following four categories: purely mechanistic, mechanistic-
empirical, regressions based on observed behavior, or subjective based on experience 
(Haas et al. 1994; Chu and Durango-Cohen 2008a).  Performance models are selected 
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according to three criteria, specifically application level (network or project level), 
available data, and complexity of the analysis. 
 
2.4.1. Deterministic models 
In deterministic models, pavement future condition is predicted based on past 
performance condition. One of the most well-known deterministic models was 
developed by the American Association of State Highway Officials (Highway Research 
Board 1962), where the pavement condition is expressed in terms of a serviceability 
index visually evaluated. An important limitation of this type of model is that it does not 
consider the stochastic nature of infrastructure deterioration.   
Deterministic models are usually expressed as a linear relation between the 
condition observed and a set of explanatory variables.  Additionally, a deterioration 
function must to be defined along with an initial condition, and a random error. A 
general expression of the deterioration can be seen below: 
        (    )     (2.4) 
 
where    = condition observed;    = explanatory variable;   = initial condition of the 
explanatory variable;   = vector of model parameters;and     = random error term. 
In addition to the linear model, non-linear deterministic models have also been 
developed. The most common of these are exponential, logistic, polynomial, and power 
(Pasupathy et al. 2007).  
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2.4.2. Probabilistic models 
Probabilistic models differ from deterministic models in that the future condition is 
expressed as the probability of changing from an initial stage to the next stage under a 
random process. Below, the three primary types of probabilistic models the Markov 
chain model, the reliability model, and the discrete choice model are described. 
 
2.4.2.1. Markov chain model 
The stochastic nature of M&R can be modeled as a Markovian process (Abaza et al. 
2004; Kobayashi et al. 2012; Thomas 2011). Golabi et al (Golabi et al. 1982) presented 
the first application of a Markovian process to a pavement management problem. A 
Markovian process is discrete in time; it has a countable state space; and the future state 
or condition depends only on the current state (Ross 2010). Homogeneous and non-
homogenous are the two categories of methods to solve the problem. In the first 
category, the transition probability matrix (TPM) does not change with time, and in the 
latter, the probability of changing from one state or condition to another depends on the 
length of the time step (Feldman and Valdez-Flores 2010). The probability that a certain 
process in initial condition will be in different stage is expressed as 
      {      |                             } (2.5) 
 
where      ;       ; ∑      
 
   ;          
In the transition probability matrix[ ], the elements     are replaced by 0 for 
    because a pavement condition cannot improve by itself. 
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The core of the Markov chain is the TPM. Three ways to develop a TPM exist, data 
based, experience based, and the method of moments. In all of them, the TPM requires a 
certain amount of deterioration data. Collecting and processing the data require 
significant resources, and if the matrix is combined with the maintenance action matrix, 
inevitably, some information will be lost (Abaza et al. 2004; Gao et al. 2007; Tabatabaee 
and Ziyadi 2013).  
2.4.2.2. Reliability model 
The reliability model models the probability of an element surviving past a certain time. 
Reliability of pavement is the probability that can behave according to a predefined 
function. Chou and Le (Chou and Le 2011) stated that reliability models are only 
effective for forecasting pavement performance if the failure and non-failure modes are 
well defined.  
Since a pavement structure has a complex interaction between components, Chou 
and Le proposed a reliability model at system level, which comprises the reliability of 
the components into a limit-state function. This function express the difference between 
allowable and the demand load application of a given pavement section. Same approach 
was taken by Deshpande et al.(Deshpande et al. 2010) modeling pavement reliability and 
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rehabilitation treatments as parametric fragility curves based on simulated pavement 
responses (i.e. pavement strain). 
2.4.2.3. Bayesian approach 
A Bayesian approach can be used to estimate the a posteriori distribution of the 
prediction model parameters based on the likelihood and the prior distribution before 
seeing any data (Hoff 2009; Koch 2007). The Bayesian approach is applied to improve 
pavement distress prediction equations by developing a data analysis tool that cans 
periodically update the expected pavement performance equations (Liu and Gharaibeh 
2013; Mrawira and Amador 2011; Park et al. 2008). In the same way, Bayesian approach 
can be applied to develop an expert TPM when existing data are insufficient (Tabatabaee 
and Ziyadi 2013; Mrawira and Amador 2011). 
 
2.5 M&R costs and life-cycle cost analysis 
M&R costs depends on many factors such as pavement condition; labor and machinery 
cost; weather; availability of materials; and expected level of service.  Since 
transportation agencies have no widely accepted process for determining M&R costs, 
often they are calculated based on historical data (Sobanjo et al. 2002). National 
cooperative highway research program (NCHRP) report 688 (Cambridge Systematic et 
al. 2011) presents a practical process for determining an agency’s highway maintenance 
costs. The process classifies and allocates the expenditures between maintenance 
programs and line activities to later combine both cost categories to derive the full cost. 
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In addition to estimates based on previous data, costs can be estimated using 
engineering judgments, standard unit costs, or even correlations with pavement 
condition and characteristics (Juni et al. 2008; Sinha et al. 2005). Perrone et al. (Perrone 
et al. 1998) point out that no matter which approach is taken to obtain the estimate; it can 
represent a specific value for each treatment or a random distribution. 
In the Long-Term Pavement Performance (LTPP) sections of the Specific 
Pavement Study (SPS) in Texas, Chen et al. (2003) found that preventive maintenance 
costs ranged from $500 per mile for crack sealing to $35,000 per mile for 50 mm of 
overlay (Chen et al. 2003). This study demonstrated that the cost ratio between the most 
expensive preventive maintenance and the cheapest is between 20 and 50 times. One of 
the observations that they made is that in low traffic areas, the differences of DSs for 
various preventive maintenance treatments are non-relevant. However, in high traffic 
areas the best choice is the chip seal, followed by thin overlay and crack seal (Chen et al. 
2003). Similar results were obtained by Chang et al. (Chang et al. 2005) , who clarified 
that those costs may not be representative of typical projects since the lengths of the test 
sections were rather short, less than five miles. 
Treatment costs need to be analyzed in conjunction with treatment effectiveness 
to make an informed decision regarding which is the most appropriate.  Cuelho et al. 
(Cuelho et al. 2006)  conducted an extensive study on preventive maintenance treatments 
of flexible pavements and found very little quantitative evidence to support the cost 
effectiveness of certain pavement maintenance, recommending addition al research to 
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quantify the short and long-term effects that treatment alternatives have on roads 
performance. 
The life-cycle cost analysis (LCCA) is an evaluation technique considered 
necessary for appraising long-term public projects. For a specific segment of pavement, 
LCCA considers all the anticipated future costs necessary to maintain a specific level of 
service (Figure 4). To calculate this, data on pavement performance, treatment cost, 
project characteristics, user added cost, and expected level of service are required 
(Perrone et al. 1998; Hall et al. 2003; Ozbay et al. 2004; Walls III and Smith 1998).  
 
 
 
Figure 4. Life cycle costs in relation to road score condition 
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The benefits of using a particular M&R treatment can be computed using the area 
between the CS curve and an agency-defined threshold value called the area under the 
performance curve (AUPC). By considering the condition improvement caused by the 
treatment, the area below the curve is a quantification of the performance benefit of 
applying a certain M&R treatment. Then the annual benefit is calculated as: 
 
                
    
 
  (    ) (   ) ( )( ) (2.7) 
 
where      = average annual daily traffic;   = number of years;   = number of lanes; 
and  = section length in miles, as illustrated in Figure 5. 
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Life cycle cost (LCC) can be analyzed using a probabilistic-based risk approach. 
Walls and Smith (Walls III and Smith 1998) introduce a risk analysis approach, in which 
input variables and therefore analysis results are expressed in the form of probability 
distributions.  More recently, their approach was improved with the development of 
input probability distributions based on the LTPP database (Tighe 2001) and by taking 
the uncertainty involved in determining the service life of  pavement into consideration 
(Salem et al. 2003).  
 
2.6 Funding and allocation strategies 
Resource allocation is an important part of infrastructure asset management. For 
example, the funds required to satisfy maintenance needs are often more than the 
available funds. Because of that, the strategic goals of the DOT, network management 
objectives, road conditions, and budget and administrative constraints (Augeri et al. 
2011) must be assessed to allocate available funds in a way to maximize the outcomes. 
According to the Organisation for Economic Co-operation and Development 
(OECD)(OECD Scientific Expert Group 1994), allocation approaches can be classified 
into three categories: need based, zero maintenance, and engineering-economic.  
 In the need-based approach, the decisions are made according to technical 
requirements, acceptable service levels for users, and affordable budget level.  
 In the zero-maintenance approach, the pavement is used until service is 
obstructed, and reconstruction work is necessary.  
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 In the engineering-economic approach, decisions are made to minimize agency 
expenses, reduce the life-cycle cost, and reduce the users’ cost in order to 
maintain certain technical characteristics and standards. 
Fund distribution among M&R activities requires a rational assessment of the 
advantages and disadvantages of choices (Boamah 2010).  Rational assessment can be 
made through various approaches depending on the complexity of the system and the 
DOT preference. Some approaches use optimization algorithms that can help the 
decision makers analyze different scenarios and consequently choose the most efficient 
budget allocation option (Colombrita et al. 2004; Mild and Salo 2009). 
 
2.7 M&R project selection 
Project selection is critical because agencies generally have a limited maintenance 
budget. The selection process is comprised of selecting an adequate treatment, and 
defining the right time to apply it. Both decisions are made under budget constraints 
while pursuing the goal of sustaining a well-functioning system at a reasonable cost. In 
this context, project prioritization and/or optimization are complex processes that 
involve a balance among decision tools, engineering judgment, and maintenance 
policies. Table 2 presents a comparison of different approaches to project selection 
(Mohseni 1991). 
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Table 2. Approaches to project selection 
Type of approach Subjective Prioritization Optimization 
Condition Rating Subjective Subjective or 
condition index 
Condition index 
Condition prediction None None of judgment Models 
Project level selection Judgment Judgment of LCCA Generate all feasible 
alternatives 
Network level 
selection 
Ad-hoc Ranking Objective functions 
 
 
One way to prioritize M&R projects is to rank them using a formal procedure. 
Ranking techniques are better than subjective procedures such as engineering judgment, 
which has been proved inefficient and often infeasible, especially for managing large 
pavement networks (Reddy and Veeraragavan 2001). The main feature of a ranking 
procedure is that each pavement section in the network is rated on one or more criteria 
with a set rating scheme (Frangopol and Liu 2007; Liu and Frangopol 2006; Sinha et al. 
2009).  
Some of the most common criteria used to rank M&R projects are current 
pavement condition, initial cost, cost and timing, LCC, index value; and benefit-cost 
ratio (Bemanian et al. 2005; Tavakoli et al. 1992; Zimmerman 1995). However, ranking 
techniques have some limitations. Among the most important limitations are that future 
conditions are not considered or are only estimated subjectively; trade-offs between 
alternatives cannot be considered; multi-year analysis cannot normally be performed; 
and inclusion of too many factors can result in an excessively complex ranking index.  
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  Another alternative for prioritization is the multi-criterion analysis method 
(MCA). In this method, the possibilities are compared and ranked according to pre-
established preferences for achieving defined objectives (Cafiso et al. 2002). 
Consequently, with the inclusion of multiple criteria, M&R decisions become more 
balanced, cost-effective, rational, and justifiable (Sinha et al. 2009; Li and Sinha 2009).   
 In the MCA method, a key aspect is the relative importance of weights assigned 
to each criterion. Sinha et al. (2009) summarize the weighting methods as direct, 
observed-derived, gamble, swing, indifference trade-off, and pairwise comparison. The 
most widely-used method is pairwise comparison which is a feature of the analytical 
hierarchy process (Li and Sinha 2009; Palcic and Lalic 2009).  
The pavement management problem involves a large number of variables, which 
makes it complex. A single approach for finding the best M&R plan does not exist. The 
optimization formulation falls into the category of the non-deterministic polynomial-
time hard zero/one integer knapsack problem, where the computational time to reach an 
optimal solution grows exponentially with the problem size (Martello and Toth 1990).  
 Solving algorithms for the optimization problem are classified as exact and 
heuristic. Exact algorithms are based on branch-and-bound (Martello and Toth 1990; 
Sinha and Zoltners 1979), dynamic programming, or a hybrid of these two techniques. In 
contrast, though heuristic algorithms do not guarantee optimality, but they are optimal in 
a reasonable computational time (Abaza and Ashur 2009; Di Mino and Nigrelli 2007; 
Ferreira et al. 2002a; Pilson et al. 1999). The optimization problem can be simplified at 
the network level by grouping the pavement sections into projects or even into classes 
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with similar characteristics. However, at the project level, each section is analyzed using 
a substantial number of variables that restrict the available optimization techniques.  
When the objective functions and the constraints are formulated as linear 
functions of the variables, a linear programming technique is the most common 
optimization method used in PMS. In this optimization method, both the objective 
functions and the variables are continuous. Linear programming is applied to 
homogeneous system problems, mainly at project level. Nevertheless, it cannot handle 
large number of variables. Linear programming can be applied in conjunction with other 
techniques, such as the weighted objective linear programming model (Chassiakos et al. 
2005), expert opinions (Harper and Majidzadeh 1991) or even a multi-objective problem 
(Wang et al. 2003). 
Golabi et al (Golabi et al. 1982) created a pioneering work in linear programming 
for the Arizona PMS. This management system had a network optimization algorithm 
for a short-term analysis to minimize the total expected discounted costs, and a long-
term analysis, which minimizes the expected long-term average cost.  
The objective function and some of the constraints in linear programming may be 
formulated as non-linear equations, and in such cases a non-linear programming method 
should be applied. Abaza ( 2006) pointed out that solving a non-linear model with a 
large number of variables is a very complex task. To simplify, the non-linear model can 
be formulated as a series of linear problems where the optimal solution of one becomes 
the input for the next one.  Several algorithms are available to solve non-linear models 
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such as branch and bound, generalized benders decomposition, and outer approximation 
(Ouyang and Madanat 2004). 
Integer programming is considered when the variables are no longer continuous, 
but rather, when they can only take the values of zero or one. A value of zero is an 
indication that the decision is not to do something, and a value of one indicates the 
decision to do it (Lytton 1985). The most common application is in cost-effectiveness 
based integer programming on an annual basis, where the prediction of individual 
pavement segment deterioration is modeled as a Markov chain (Li et al. 1998; Mahoney 
et al. 1978). More recently, Abaza (2009) developed an application of integer 
programming to optimize decision making at the segment level, which he called the 
microscopic pavement management model.  
Another optimization technique is dynamic programming; it solves an 
optimization problem in sequence, breaking a complicated problem down into a number 
of simpler, more easily solvable problems (Feighan et al. 1988). Using this technique, 
earlier decision conditions determine what subsequent decision will be, thus saving 
computational time and finding provable, near-optimal solutions in a reasonable time 
(Dahl and Minken 2008). This technique can be combined with others to create hybrid 
dynamic programming thereby increasing computational efficiency (Yoo and Garcia-
Diaz 2008) 
Optimization problems can also be solved using heuristic methods, which are 
more efficient but do not guarantee optimality (Li et al. 2010).  The most common 
techniques to solve optimization problems by heuristic algorithms are the Lagrange 
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relaxation (Li et al. 2010; Magazine and Oguz 1984), artificial neural networks (Bosurgi 
and Trifiro 2005), the genetic algorithm (Di Mino and Nigrelli 2007; Bosurgi et al. 2005; 
Bai et al. 2012; Ferreira et al. 2002b; Tack and J. Chou 2002), pattern search heuristics, 
evolutionary algorithms (Yeo et al. 2013), and robust neural dynamic models (Senouci 
and Adeli 2001).   
 
2.8 Risk assessment 
According to the International Organization for Standardization (ISO), the term 
“standard risk” is the effect of uncertainty on objectives (Leitch 2010). Haimes (Haimes 
2004) defines it as a measure of the probability and severity of adverse effects. The risk 
can be represented as the probability that a hazard will generate consequences, due to the 
vulnerability of the element being analyzed. 
                                            (2.8) 
 
Risk analysis is conducted to support decision making in the design and 
operation of roadways. Risk analysis includes identification of hazards, consequence 
analysis, and risk description (ISO 2009). Similarly, risk assessment is the evaluation of 
results of the risk analysis and risk evaluation. Risk management is used to refer to the 
systematic application of management policies to establish the context, assessment, 
treatment, monitoring, review, and communication of risks, as shown in 
Figure 6 (ISO 2009; Aven 2008). 
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Figure 6. Risk management process  
 
 
According to NCHRP study, risk assessment is a tool needed to analyze the 
impact of alternative policies (Cambridge Systematic et al. 2005).  AASHTO 
Transportation Asset Management Guide (AASHTO 2011) explains the sources and 
types of risk, how to apply risk management, and how to identify risks. The risk 
assessment process is extracted from the general risk management framework proposed 
by AASHTO and presented in Figure 7. 
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Figure 7. Risk assessment, adapted from AASHTO (2011).  
 
 
Risk assessment consists of three components. The first component is the 
identification of different types of potential risks and their causes. The second 
component is the evaluation of the effects of such risks and their consequences for the 
road network expressed in a quantitative or qualitative manner. The last component is 
the evaluation of identified risks to define the risk treatment options and their 
prioritization. 
 Seyedshohadaie et al. (Seyedshohadaie et al. 2010) presented an approach to 
determine optimal M&R policies that satisfy a certain level of risk for the long and short 
term. The advantage of this approach is that M&R treatments are selected to reach the 
pre-defined level of risk. However, a limitation of this approach is the complexity of the 
mathematical formulation for probability distribution at the end of the planning horizon.  
 
2.9 Key findings from the literature review 
PMSs have evolved over time. In the beginning they were oriented to data storage and 
management, and then gradually these systems have become complex tools to support 
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decision making. Present PMS goal is to have the capacity to deal with all road system 
assets.  
A critical aspect for making budget decisions is to have reliable deterioration 
models. These models vary in complexity according to the level of analysis and can be 
deterministic or probabilistic. Probabilistic models are more suitable in pavement 
management since they can include M&R effectiveness and have an update mechanism. 
According to the literature review of pavement management, the most studied 
analyzed and developed topics are optimization algorithms and deterioration prediction 
models. Due to increased computer processing capacity and the consequent ability to 
incorporate a larger number of optimization objectives and constraints into the analysis, 
both topics have produced important insights. 
However, the development of comprehensive probabilistic models for decision 
making is not seen in the literature. This is due in part to the complexity of the issue and 
in part to the fact that each institution has a different approach to making decisions. 
Despite advances in the processing power of computers, programs, and optimization 
algorithms require simplifications to be applied at the network level.  
The dissertation addresses one of the requirements of MAP-21 to quantify the risk of 
failure to achieve or exceed the performance goals of the road system. A comprehensive 
model for M&R budget allocation that applies the concepts of reliability and variability 
as risk assessment is developed. 
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3. BUDGET ALLOCATION DECISION ANALYSIS FRAMEWORK 
 
 
Agencies use a variety of budget allocation approaches. Among the alternatives are 
historical allocation ratios, formula-based allocation, need-based allocation, and 
performance-based allocation (OECD Scientific Expert Group 1994; Javed 2010). The 
performance-based is more logical than other allocation methods since it ties funding 
allocation to the desired level of performance. Additionally, if risk assessment is 
incorporated into the analysis, decision makers will have a way to compare levels of 
confidence of the proposed fund distribution to achieving agency goals. 
Quantifying uncertainty is a fundamental component of the decision-making 
process. Total uncertainty is consequence of the interaction and propagation of 
uncertainty in factors that have influence in performance prediction and cost 
quantification. Uncertainty results from errors introduced by mathematical performance 
models, inherent randomness of the input data, inaccurate quantification of cost 
variation, and unforeseen issues that can affect pavement performance. 
The models developed in this work analyze the random uncertainty of condition 
data, construction cost, performance models and budget availability. Those factors are 
represented as probability distributions, and then these distributions are sampled for risk 
assessment using Monte Carlo simulation (MCS). 
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3.1 Overview of the budget allocation framework 
The budget allocation analysis framework in this PMS is composed of six modules. The 
first module collects CS and DS data from PMIS from which it then creates segments 
and fits distributions for the CS and DS. The second module fits equations to the 
performance family of curves for uniform mathematical expression. The third module 
incorporates reliability into the performance prediction equations. The fourth module 
develops the probability density function (PDF) for unit cost and budget availability. The 
fifth module runs the optimization algorithm for the random data generated by MCS for 
each possible allocation policy. The sixth model collects the results produced in previous 
modules and builds the risk cumulative distribution function (CDF) for CS and DS over 
the planning horizon. 
 
3.2 Data processing module (Module 1) 
Pavement condition data is stored in the PMIS annually for each section, each typically 
0.5 miles long. In order to run the analysis these sections need to be grouped in 
segments, having a total length ranging from 2 to 10 miles. Deciding where the segment 
begins or ends is supported by statistical analysis and physical constraints such as 
bridges or intersections. Pavement condition along the segments is represented by a 
unique value that can be the average, a lower or upper bound, or a percentile. However, 
the variability in the segment data will become a source of uncertainty, and it should be 
incorporated into the model. 
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 The data processing model was comprised of the procedure to create the 
segments and the corresponding frequency distributions for CS and DS. A flowchart of 
the model is presented in Figure 8. The data used are from the TxDOT PMIS, and 
consistency was checked to adjust any questionable data. Then segments were formed 
based on CDA, which was code to take all defined constraints for segment formation 
into consideration. Based on the segment formed, the statistics were calculated. Then, 
frequency distributions were fitted to each segment as well as to the CS and DS. Lastly, 
the distribution parameters and statistics are stored, and applied to sampling during the 
analysis. 
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Figure 8. Data processing module 
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3.2.1. Section identification and data verification 
Pavement data was gathered from TxDOT PMIS. This system assigns a unique 
identification (ID) to each highway, and a reference marker (RF) for section location. 
The ID contains the route type, highway number, and roadbed where data were 
collected, for example IH0030R (TxDOT 2011). 
Following the highway ID are four RFs that specify the exact location of the section 
along the highway from which data were collected. The first number corresponds to the 
beginning RF (BRM); second number is the BRM displacement; third number is the 
ending RF (ERM); and the last number is the ERM displacement, ex. IH0030R 128 00 
128 0.5. 
The consistency of all data values was checked before running the segmentation 
algorithm. Inconsistencies were detected when the information was out of range or 
missing. Both situations were corrected to avoid unrealistic cases and additional 
uncertainties not related with the inherent randomness of the data.  
The CS of each section was verified to be within expected range. Values below 
twenty are questionable since that is so far below any maintenance standard. Values 
equal to zero are due to ongoing M&R work during the data collection process or lack of 
condition data. In both cases the questionable values were replaced with an average of 
the data from adjacent sections. 
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3.2.2. Segment formation 
Maintenance is performed in projects that are formed by a certain number of sections. 
Project lengths are set based on budget limits and homogenous characteristics of 
sections. No two sections segments have the exact same characteristics, so having a 
certain level of variance inside a “homogenous” project is acceptable and even expected.  
Potential projects were formed by applying the CDA for DS, CS, and truck 
traffic (AASHTO 1993). This statistical methodology helps to create M&R projects that 
are homogeneous in terms of a specific score or a group of scores. CDA assumes that the 
response value (  ) is constant in a certain interval along the project length (  ), and the 
cumulative difference (  ) is the difference between the cumulative area (  ) and the 
cumulative area media ( ̅ ) along the portion of measurement at a given location. Figure 
9 represents an example where a road is divided in three segments applying the CDA 
methodology.   
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Figure 9. Graphic representation of CDA 
 
 
A segment is defined every time that cumulative difference value (  ) tendency 
change of direction. However, in order to define a segment that can be considered a 
potential project, the following conditions must be met: The sections must belong to the 
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same highway; sections must be on the same type of roadbed; sections must be 
contiguous; sections must be of the same pavement family, and project length must be 
between the pre-defined minimum and maximum lengths of 2 miles and 10 miles, 
respectively. The mathematical expression to calculate the cumulative difference value is 
the following: 
 
    ∑  (  
 
  
∑  
 
   
)
 
   
 (3.1)  
 
where:    
(       )  
 
; Zx = the cumulative difference;  ri = pavement score used to 
create the segments; xi = section length; Lp = the total length included in the analysis  
   ∑   
 
     
The procedure described was repeated for DS and truck traffic. Because the 
boundaries of each criterion did not necessarily coincide, an additional calculation step 
was taken. After all the separate segments for CS, DS, and truck traffic were defined, the 
final segment boundaries were defined by the border of each attribute segment in the 
following order: CS, DS and truck traffic. After applying this procedure, a last check is 
performed to assure that the maximum length of 10 miles was not exceeded. 
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3.2.3. Fitting frequency distributions 
After segments were defined, the variability in segment data needs to be represented by a 
frequency distribution. Then for each segment a fitting process was done to find the best 
frequency distribution. The batch fitting function of the software @RISK® version 6.01, 
2012 (Palisade Corporation 2012) was applied to obtain the PDF and the corresponding 
distribution parameters. 
 Since segments length varies from 2 to 10 miles the number of data points was in 
the range of 5 to 20. With this small amount of data, fitting a well-defined distribution is 
not possible; therefore, only two types of distributions were adopted, triangular and 
uniform. Triangular distribution is applied when a set of outliers is present in the data; 
uniform distributions are applied when data are scattered but within a certain range. 
 For the following analysis steps, information at the segment level is no longer 
applied; rather information is grouped by segments. With this approach, changing 
project segments after first year is not possible. This is a limitation since changes in the 
segment formation can be expected. 
 
3.3 Performance prediction functions module (Module 2) 
This module generates simplified performance functions that will later take variability in 
the performance prediction into account. According to TxDOT PMIS (TxDOT 2011), 
the DS is calculated based on the distress utility value and the CS is the product of the 
DS and ride quality utility. However, incorporating variability into each distress type and 
ride score is a complex task. Hence, a simplification was introduced to create a model 
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that relates CS and DS directly to time, pavement type, M&R treatment type, and traffic 
class. 
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Figure 10. Flowchart of fitting equations to performance prediction functions 
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This model generates simplified sigmoidal expressions. These expressions are 
obtained after fitting curves to the output values from PMIS performance prediction 
expressions. Figure 10 presents a flowchart of the module in which simplified 
expressions were developed for each combination of pavement type, traffic class, and 
M&R treatment type. The family of curves generated represents a condition with 50% 
reliability; in the following module the reliability level will be incorporated into those 
expressions. 
 
3.3.1. Performance curves from TxDOT PMIS 
Performance functions are mathematical expressions that describe deterioration. As 
analyzed in the literature review, depending on the confidence level, algorithm 
complexity, and the amount of available information, more complex functions can be 
built. TxDOT performance functions were adopted for the present research. Those 
expressions were initially developed by Stampley et al. (1995) and later updated by 
Gharaibeh et al. (2012). 
TxDOT PMIS applies the utility theory (Stampley et al. 1995) to combine 
different distress and ride quality data. Utility value represents the subjective value of 
the value at different levels of condition; in other words, it is the value of the service 
provided by the pavement in use with a particular damage level. Utility value can vary 
from a minimum value of zero to a maximum value of one. The basic shape of a 
pavement utility curve is sigmoidal, represented by the following equation: 
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    {
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]
          
 (3.2) 
 
where    = density of individual distress types or ride quality;  = type of distress;      
when        and        
 (      )
   when      ; Ui = utility value (ranging 
between zero and 1.0);   and    = maximum loss factor; β and    = slope factor which 
controls how steeply    increases in the middle of the curve;  ρ and    = prolongation 
factor that controls the location of the    curve’s inflection point.  
 Utility equation factors are a function of pavement type. According to TxDOT 
PMIS, pavements are divided into 10 different types of pavements. The classification is 
based on type of surface layer, thickness of surface layer, and existence of an overlay or 
widening. The surface layer is divided into asphalt concrete pavements (ACP), concrete 
pavements with continuous reinforcement (CRCP), and joint concrete pavement (JCP). 
A chart with the utility value for each type of distress is presented in Appendix A. In 
Table 3, the TxDOT pavement types are described. 
 
 
Pavement 
type 
Code Description 
CRCP 1 Continuously-reinforced concrete pavement 
JCP 2 Jointed concrete pavement, reinforced 
JCP 3 Jointed concrete pavement, unreinforced (“plain”) 
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Pavement 
type 
Code Description 
ACP 4 Thick asphalt concrete pavement (greater than 5.5 in. or14.0 cm thick) 
ACP 5 Intermediate asphalt concrete pavement (2.5–5.5 in., 6.4–14.0 cm, thick) 
ACP 6 Thin asphalt concrete pavement (less than 2.5 in., 6.4 cm, thick) 
ACP 7 Composite pavement (heavily-stabilized asphalt-surfaced pavement) 
ACP 8 Overlaid or widened old concrete pavement 
ACP 9 Overlaid or widened old flexible pavement 
ACP 10 Thin-surfaced flexible base pavement (surface treatment or seal coat) 
 
 
Utility is defined in terms of the PMIS distress rating. Ratings expressed as 
percentages can be used directly in the utility factor equation. Distress types given as a 
number of occurrences need to be divided by section length before they can be used in 
the utility factor equation (Eq. 3.2). Table 4 explains how to compute the density of 
individual distress type    values for pavement types 4, 5, and 6 (Table 3). 
 
Asphalt concrete pavement Rating method Computing Li 
Shallow (1/4–1/2 in.) 
rutting 
Percent of wheelpath length     PMIS rating 
Deep (1/2–1 in.) rutting Percent of wheelpath length     PMIS rating 
Severe (1–1.99 in.) 
rutting 
Percent of wheelpath length     PMIS rating 
Failure (>2 in.) rutting Percent of wheelpath length     number of failures per 
mile    
      
      
 
Patching Percent of lane area     PMIS rating 
Table 3. Continued 
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Asphalt concrete pavement Rating method Computing Li 
Failures Total number (0 to 99)    PMIS rating 
Block cracking Percent of lane area     PMIS rating 
Alligator cracking Percent of wheelpath length     PMIS rating 
Longitudinal cracking Length per 100 ft. station (0 
to 999) 
   PMIS rating 
Transverse cracking Number per 100 ft. station (0 
to 99) 
   PMIS rating 
 
 
After utility values are obtained, the DS is calculated. It is a measure of the 
visible surface deterioration (pavement distress) and is the product of the utility values of 
each type of failure according to the following expression. 
 
       ∏  
 
   
 (3.3) 
 
 
where DS = DS with a 1–100 scale (100 represents no or minimal distress);   = utility 
value (ranging between zero and 1.0);   = total number of distresses. 
After calculating the DS, the utility value for ride quality was calculated. It 
depends on traffic volume and speed limit. PMIS uses three classes of traffic based on 
the product of (ADT) and speed limit. The traffic classes are low, medium, and high and 
are important because they affect the CS. The following chart presents the traffic classes 
for computing ride quality utility. 
Table 4. Continued 
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Table 5. PMIS traffic classes for computing ride quality utility 
Traffic 
class 
ADT x speed 
limit 
ADT range in number of vehicles for speed limits of 
55 mph 60 mph 65 mph 70 mph 75 mph 80 mph 
Low 1~27500 1~500 1~458 1~423 1~367 1~367 1~324 
Medium 27501~165000 501~3000 459~2750 424~2538 367~2357 368~2200 324~1941 
High >165000 >3000 >2750 >2538 >2357 >2200 >1941 
 
 
For ride quality, the    values are computed based on traffic class. Ride quality 
values are calculated based on a serviceability index value (TxDOT 2011); ride quality 
values decrease as the road gets smoother in order to keep the same calculation logic as 
distress utility curve. The following equations are applied to calculate the ride quality. 
 
Low traffic 
        (
      
   
)  (3.4) 
 
Medium traffic 
        (
      
   
) (3.5) 
 
High traffic 
        (
      
   
)  (3.6) 
 
where   = serviceability index value (from profiler). 
CS is a measure of overall condition in terms of distress and ride quality. It is the 
product of DS and ride quality utility (     ). CS can vary from 1 to 100, where 100 
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represents no or minimal distress and roughness. CS is calculated with the following 
expression: 
 
              (3.7) 
 
 
3.3.2. Simplified expressions  
In order to fit the simplified equations, a set of values were calculated from the 
previously explained equations (from equation 3.2 to 3.7), and then an optimization 
process was applied to find the best parameters. The objective was to minimize the error 
between the output from TxDOT PMIS equations and a sigmoidal curve.  
 To derive a performance model for the DS as a function of age, the Li vs. age 
models were converted to Ui vs. age models with the Li vs. Ui equation for distress type 
which has its own Ui vs. age curve. Since DS at any given time is simply the product of 
100 and the utility values of all distresses present, a DS vs. age relation can be 
established. The resulting relationship is a sigmoidal curve derived from the individual 
utility curves as shown in Figure 11.  
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Figure 11. Derivation of DS prediction models. 
 
Similarly to the DS, the CS can be expressed as a function of age. The CS vs. age 
curve was derived by combining the DS curve with the utility curve for ride quality as 
shown in Figure 12.    
 
 
Figure 12. Derivation of CS prediction models. 
 
 
Simplified function parameters for both the DS and the CS were calculated by 
solving an optimization problem, which was an objective function to minimize the error 
 49 
 
between the model and PMIS performance prediction functions. The mathematical 
expressions for the optimization problem are 
 
DS objective function: 
     ∑ ∑ ∑[   (   
 (
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CS objective function: 
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Subject to the following constraints: 
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where        and        =coefficients obtained after the optimization problem is solved; 
  (       ) = DS for a specific type of pavement and M&R treatment,       ∏   
 
   ; 
   = utility value of each distress type,        
 [(
 
  
)
 
]
;          = coefficients 
from the performance prediction equation (see Appendix A);   (       )= CS for a 
specific type of pavement and M&R treatment,             ;  age = treatment age; 
  = total number of output values;   = type of M&R treatment; and    = type of 
treatment. 
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3.4 Probabilistic performance prediction module (Module 3)  
This module generates the probability distribution of the simplified performance 
function coefficients. The previous module generated the simplified performance 
functions for a reliability level of 50%, thus it is necessary to extend the performance 
models to others reliability levels. Figure 13 presents a flowchart of the calculation 
process. The results from this module are the probability distribution for the coefficients 
of performance function for different pavement types, traffic classes, and M&R 
treatments. 
Model reliability was incorporated into the performance prediction equations by 
changing the objective function proposed by Gharaibeh et al. (2011) to include a term 
that consider the reliability level. The optimization function is formulated to obtain the 
sigmoidal curve coefficients that minimize the difference between the proposed model 
and the real data for a certain reliability level. The optimization procedure is repeated for 
a different set of reliability values to obtain a series of coefficients     for each 
combination of pavement type, traffic class, and M&R treatment.    
Objective function: 
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(3.10) 
 
Subject to the following constraints: 
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Figure 13. Flowchart for incorporating reliability into performance equations 
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where:   = reliability level; A and   = calibration factors that depend on  type of 
pavement, traffic class and M&R treatment type; RV = real value extracted from PMIS; 
  = number of years in the analysis;      = treatment age; and   = total number cases in 
the database.  
 Finally, probability distributions are fitted to the individual points obtained after 
running the optimization procedure in @RISK. Those distributions will be used to 
generate the values of     in the MCS process.  
 
3.5 Unit cost and budget availability module (Module 4) 
This module generates the unit cost and available budget probability distributions. Unit 
cost distribution is obtained from construction cost data collected in Texas (Narciso 
2013). These data were separated by type of treatment, and the corresponding unit cost 
was calculated. For budget availability, the TxDOT district and county statistics 
(DISCOS) information was collected. Figure 14 presents the module process used to 
obtain unit cost and budget availability probability distributions. 
 Unit costs were calculated from construction data for maintenance projects in 
Texas for the last five years. The values present variability since a variety of alternatives 
are possible in the M&R treatment groups. For budget availability, the data from 
previous years were converted to current dollars applying the Texas highway 
construction index (TxDOT 2013). 
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Figure 14. Flowchart for fitting distribution curves to unit cost and budget availability 
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3.6 Project ranking and optimization module (Module 5) 
The ranking and optimization module is the core module of the entire model since it is 
comprised of the random data generation, benefit-cost calculation, and the optimization 
algorithm. The random data were generated with MCS using the @RISK software. 
Benefit-cost calculation was made following the TxDOT PMIS procedure, and the 
optimization was solved with integer programming coded in MATLAB® V. R2013a, 
2013 (MathWorks 2013). Figure 15 presents a flowchart of the ranking and optimization 
module, in which the calculation process was repeated for each budget allocation policy. 
 The process begins with the random generation of CSs and DSs for each section. 
Then, for each one of the four M&R treatments, random unit cost and random 
performance coefficients are calculated. With the data generated, the benefit-ratio is 
calculated. The process is repeated again for each year; when the last year result is 
processed, the information is exported from @RISK to MATLAB to run the integer 
programming optimization. Finally, the projects are selected, and risk is calculated along 
with the backlog and the proposed investment amount per year.  
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Figure 15. Flow chart of ranking and optimization process  
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3.6.1. Random variable generation 
The model is formulated to generate random variables according to the probability 
distribution of each variable. The risk cannot be calculated directly because the process 
is too complex to solve analytically. Instead, an MCS is implemented to generate key 
input data that follow the distributions obtained in the previous steps.   
 
3.6.2. M&R treatment selection 
TxDOT PMIS selects the M&R treatments following a decision tree. The limitation of 
this approach is that the selected solution is not necessary the best from the benefit-cost 
point of view. In order to avoid this limitation, the model makes a comparative analysis 
of M&R treatment candidates, according to the segment average CS value (Table 6). 
This procedure prevents the selection bias that can be introduced by the decision tree 
procedure, the gain in the rating values after M&R treatment is presented in Table 6. 
 
Table 6. Treatment selection criteria and gain of rating values  
Treatment type Treatment 
selection based 
on CS 
Gain in distress utility Gain in ride quality utility 
Need nothing >90 No change in distress ratings No change in RS 
PM 90-70 Reset DS to zero Increase RS by 0.5 
LR 80-60 Reset DS to zero Increase RS by 1.5 
MR 70-50 Reset DS to zero Increase RS by 4.8 
HR <50 Reset DS to zero Increase RS by 4.8 
 
An additional check is done to avoid multiple applications of the same treatment in 
certain segment along the analysis period. This problem is presented specially with 
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preventive maintenance treatment s, which tends to be selected multiple times due to the 
high benefit –cost ratio. Although, is not realistic that a pavement can be keep in good 
condition solely applying preventive maintenance, knowing that this treatment tends to 
lost its effectiveness after several applications (Labi and Sinha 2003). 
 
3.6.3. Benefit calculation 
The benefit of applying certain M&R treatments is a fundamental factor. Benefit can be 
quantified in terms of user benefits, condition improvement, or a combination of benefits 
(e.g., user cost, reduction of travel time, increased safety, environmental benefits) 
(Peshkin et al. 2004). In the model, the benefits are calculated as the product of AUPC 
times ADT. AUPC is calculated before and after the M&R treatment for DS and CS 
curves before and after the suggested treatment is applied to both CS to DS.  
 
    [
  
   
   
  
   
  ] (3.11) 
 
Where B = benefit of the proposed M&R treatment; AD = area between the “before” and 
“after” DS performance curves; and AR = area between the “before” and “after” dide 
quality performance curves. 
Four possible scenarios for “before” and “after” utility curves are analyzed in 
order to calculate the area between curves: (1) that curves intersect before 20 years, (2) 
that the curves become parallel, (3) that the distance between the curves approaches a 
minimum value, or (4) that the curves reach a failure criterion. 
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The first case is when curves intersect before the age of 20 years (Figure 16). 
This is a typical case when the proposed M&R treatment has a shorter life than the 
previously applied treatment. It means that the improvement, or “jump,” of the condition 
is lost at a greater rate than the previous deterioration rate. 
 
 
Figure 16. Boundary condition for curves intersecting 
 
 
The age or time where “before” and “after” curves intersect needs to be 
calculated before the area. Since both curves are expressed as sigmoidal curves, the age 
at which curves intersect can be obtained by applying the following expressions:  
 
 
 
 
0
50
100
D
S
 
Age 
AD 
 59 
 
DS curve intersection: 
     [
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  (       )
 (3.12) 
 
RS curve intersection: 
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  (       )
 (3.13) 
 
where       = age when distress or ride “after” and “before” curves intersects; 
              = coefficient of “after” curve for distress and ride;               = 
coefficient of “before” curve for distress and ride. 
Another case is when curves become parallel (Figure 17). This happens when the 
previous treatment and proposed treatment are similar and the segment still belongs to 
the same traffic class. The area between curves is calculated for a period of 20 years. 
 
 
Figure 17. Boundary condition for 20 year treatment life 
0
50
100
D
S
 
Age 
AD 
20 years 
 60 
 
The third case is when curves approach each other very closely, a difference 
equal to or less than 0.0001 utility units (Figure 18), but do not intersect. As in the 
previous case, the area between curves is calculated for a period of 20 years.  
 
 
Figure 18. Boundary condition for minimum difference between curves 
 
 
The last case is when curves reach the failure criterion. In this case, the benefit is 
the difference between the areas below the curves. For DS and CS, the failure criterion is 
60% (or below) as can be seen in Figure 19. 
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Figure 19. Boundary condition for failure criterion of DS or CS reached 
 
 
For ride quality, the failure criterion is 30%, as is presented in Figure 20. In this 
case, the area between curves is the difference between the areas below the curves minus 
the area below the failure criterion.  
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Figure 20. Boundary condition for ride utility failure criterion reached 
 
 
The age at which the distress and ride failure criteria are reached needs to be 
calculated before the area calculation. As can be seen in the following expression, the 
age to reach failure depends only on the sigmoidal curve coefficients.   
DS: 
                          
  
[    (     )]    
 (3.14) 
 
Ride utility: 
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where       = age when DS or RS “after” and “before” curves intersect the failure 
criterion;               = coefficient of “after” curve for distress and ride; 
              = coefficient of “before” curve for distress and ride. 
0
50
100
R
id
e 
U
ti
li
ty
 
Age 
AR 
Failure criterion=30 
 63 
 
  In general terms, the area after the treatment can be mathematically expressed as 
the difference between areas (                             ). Because a 
sigmoidal equation cannot have an exact solution for a defined integral, Simpon’s rule 
was applied (Kreyszig 2011). The resulting approximate expressions for calculating the 
area between performance curves were 
DS: 
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where   = initial year of the analysis;   = end year of the analysis;     = age defined 
according to the previously explained cases           ;               = coefficient of 
“after” curve for DS and ride utility;               = coefficient of “before” curve for DS 
and RS. 
 The effective life of the proposed M&R treatment is estimated as the minimum 
value between time to curves intersection, time to reach failure or twenty years. Those 
time periods are calculated according to the previous expression.  
             (                ) (3.18) 
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Where        = effective life in years;       = age when DS or RS “after” and “before” 
curves intersect;       = age when DS or RS “after” and “before” curves intersect the 
failure criterion. 
The following graph (Figure 21) shows the effective life concept for the four 
cases already described. The model checks all possible cases before calculating the 
effective life. The maximum effective life is set at twenty years because most pavement 
requires at least one M&R treatment in this period of time.  
 
 
Figure 21. Effective life for each boundary condition (solid line indicates projected 
deterioration after M&R; dashed line shows deterioration without M&R) 
 
 
effective life 
effective life= 20 years 
effective life= 20 years 
effective life 
 65 
 
3.6.4. Uniform unit cost calculation 
The unit cost sampling from the probabilistic distribution needs to be annualized to 
properly calculate the benefit-cost ratio. Equivalent annual cost converts a onetime 
expense or investment in annual quotes in a period equivalent to the effective life (Bunn 
1982). So the unit cost is discounted at a rate of 6.5% per year, similar to the assumption 
made in PMIS. The expression to calculate uniform annual cost is 
 
               [
     (       )       
(       )         
] (3.19) 
 
Where        = uniform annual cost of the M&R in US dollars;       = discount rate 
in percent per year, estimated at 6.5%;       = unit cost of the needs estimate treatment 
in US dollars. 
 
3.6.5. Benefit-cost ratio 
The benefit-cost ratio is the product of the division of benefit with uniform annual cost 
times vehicle-miles traveled (VMT), and it is normalized with the effective life. This 
model applies the following expression, which is similar to the cost-effectiveness ratio 
presented in PMIS:    
            [
    
               
]            (3.20) 
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Where B/C = benefit-cost ratio;   = lane miles;  = benefit (DS and RS);         = 
effective life of the needs estimate treatment, in years;        = uniform annual cost of 
the needs estimate treatment in US dollars;     = vehicle miles traveled. The benefit-
cost ratio is multiplied by 10,000 to convert a small decimal value in an integer of four 
digits.  
 
3.6.6. Project selection 
The last step in the ranking and optimization module is generating the list of segments 
selected to receive an M&R treatment. This process has four different components, each 
corresponding to an allocation policy. The budget allocation scenarios are benefit-cost 
(B-C), preventive maintenance first and then rehabilitation (M-F), rehabilitation first and 
then preventive maintenance (R-F), and worst-first (W-F). A detailed explanation of 
each is presented in 3.7.1. 
 For the first three scenarios, the optimization algorithm is similar. B-C alternative 
selects projects based on maximizing the benefit-cost ratio. The M-F scenario runs the 
optimization in the same way as B-C does, but rehabilitation projects are selected only 
when all preventive maintenance projects have already been funded.  R-F is similar to 
M-F, but in this scenario preventive maintenance projects are selected only if all 
rehabilitation projects have already been funded. The W-F scenario does not require an 
optimization process. Projects are sorted according to their CSs and prioritized form the 
worst to best and funding is allocated to projects in that order until the budget is 
depleted.  
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 The optimization is proposed as an integer programming problem. The decision 
to fund a project can be zero (not selected) or one (selected). The constraints are (a) 
available annual budget and (b) a maximum of two applications of the same treatment 
during the analysis period. Then the optimization problem is solved year by year and 
expressed as 
The objective function: 
     ∑∑ [
(   )(    )
(          ) (         )
] (          )(    )
 
   
 
   
 (3.21) 
 
Subject to the following constraints: 
                      
∑(        )(   )
 
   
               
∑    
 
   
   
where LM = project length; B = benefit expressed as the area under the performance 
curve;         = effective life;     = vehicles miles traveled; and         = uniform 
annual cost;   = number of possible M&R alternatives for a specific segment;   = 
number of network segments;   = number of years. 
In order to solve the optimization problem, data are generated by @RISK and 
exported to MATLAB. Optimization was solved using the MATLAB optimization tool 
box (the code is in Appendix B). Results were exported to Excel to complete the analysis 
process. 
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3.7 Risk assessment module (Module 6) 
The last component of the framework is the risk assessment module. This component 
summarizes the results of the previous components and calculates the risk for each 
allocation policy. Figure 22 summarizes the entire model with the risk results at the end. 
Risk calculations are saved during the process since samples are generated with MCS. In 
the final stage, risk results are processed to obtain the risk distributions and compare the 
budget allocation methods at equal expected levels of service. 
 
3.7.1. M&R budget allocation methods 
Four scenarios among numerous allocation possibilities were selected to be included in 
this study. As previously described, the budget allocation scenarios analyzed were 
benefit-cost; preventive maintenance first and then rehabilitation; rehabilitation first and 
then preventive maintenance; and worst-first.  
 
3.7.2. Risk calculation 
Conceptually, risk is the probability that a certain hazard or hazards can cause some 
negative consequences depending on the system’s vulnerability (Aven 2003). In this 
module, risk is calculated as the product of the budget availability and network projected 
performance. The result represents the probability of not achieving the state’s goal of a 
certain percentage of roads in good condition. 
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Figure 22. Flowchart of entire budget allocation decision framework 
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At the end of each year for which the model is run, the DS distribution and the 
percent of the network in “good” condition, (i.e., CS of 70 or higher), are obtained. Risk 
is presented in two forms: as the probability of reaching the expected value of 70 for CS 
and as the probability of reaching the Texas goal of 90% of the network in “good” 
condition. 
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4.  MODEL APPLICATION TO SELECTED NETWORK 
 
The pavement network in the Bryan district of Texas was chosen for analysis using the 
framework described in Section 3. The analysis was done for a period of five years, and 
a part of the Bryan district network was selected to quantify the risk under four different 
budget scenarios.  
   
4.1 Road network  
2011 pavement condition data were gathered from TxDOT PMIS for Bryan district. The 
Bryan district road network consists of 3,397.1 centerline-miles (PMIS 2011). Table 7 
presents a summary of Bryan district road network.  
 
Table 7. Summary of the Bryan district road network according to TxDOT PMIS (2011) 
Type of road Total 
centerline- 
miles  
% of entire 
networks 
Average AADT 
Interstate highways 356.5 10.5% 7,874 
U.S. highways 387 11.4% 7,608 
State highways 750 22.1% 4,847 
Farm to market roads 1,855.8 54.5% 2,100 
Business routes 32.3 1.0% 7,277 
Park and recreational roads 15.5 0.5% 476 
Total 3,397.1 100% n/a 
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Figure 27 shows a group of maps of the Bryan district road network by type of 
road. Farm to market roads make up the majority of the roads, 54.5% of the total district 
network. At the other end of the scale are the park and recreational roads, which are only 
0.5% of the entire district. However, interstate highways, U.S. highways, and business 
routes have disproportionally high AADTs, though they represent only 22.9% of the 
total network. 
Only a portion of the network was selected to perform the model. The area 
selected covers all the possibilities in terms of type of pavement, conditions, and traffic 
that can be solved efficiently by the model. Selected roads are the part of the Bryan 
district comprised by the entire network of state highways, business routes, and park and 
recreational roads. Table 8 shows a summary of selected roads, which represent 23.6% 
of the entire network of Bryan district and have a length of 797.8 centerline-miles 
equivalent to 1718.6 lane-miles.  
 
Table 8. Analyzed Bryan district network  
Type of road Total length  
(center-line miles) 
% of entire network 
State highways 750 22.1% 
Business routes 32.3 1.0% 
Park and recreational roads 15.5 0.5% 
Total 797.8 23.6% 
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Figure 23. Maps of the Bryan district road network, (A) total network, (B) interstate 
highways, (C) U.S. highways, (D) state highways, (E) farm to market roads, (F) business 
routes. 
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4.2 Network segmentation 
The network that was selected for the analysis is composed of 1,695 sections of 
approximately 0.5 miles each. The segmentation process, described in section 3.2.2, was 
applied after the information from PMIS was retrieved. It results in a total number of 
237 segments or potential projects which will be used in the analysis. The list of 
segments and the characteristics of each are in Appendix C.  
 The segmentation process takes not only the CDA results but also existing 
constraints such as bridges, type of pavement, and number of lanes into consideration. 
For that reason, the number of sections in each segment is not constant; the segments 
vary from 1 to 25 sections. The average length of each segment in miles is 3.37, with a 
maximum length of 10 miles. Figure 24 shows the frequency distributions for the 
number of sections forming a segment and the length of segments in miles. 
 
A 
 
B 
 
Figure 24. Network segmentation frequencies: (A) number of section that forms a 
segment, (B) segment length in miles.  
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In Table 9 the total length of network by type of road in center-line miles and the 
number of segments for each type of road are shown.  As expected, the highest number 
of segments is from the state highway network. The smallest number of segments and 
the shortest average segment length were in the park and recreational roads. 
 
Table 9. Network included in the analysis with the number of projects 
Type of road Total length  
(in center-line miles) 
Nº of 
segments 
State highways 750.0 206 
Business routes 32.3 23 
Park and recreational roads 15.5 8 
Total 797.8 237 
 
 
Figure 25 shows the locations of the potential projects. These segments were 
obtained after applying the CDA approach to the PMIS 2011 data. Since the state 
highway network was the longest network, most of the segments were connected, 
working together as a network. In contrast, most of the business and recreational road 
segments were not connected, and consequently, CDA segmentation was less effective.  
The model can be applied to a broad variety of score frequency distributions. 
Segments of state highway tended to have more uniform distribution of DSs and CSs 
because the segmentation was mainly based on CDA. Due to the limitations of CDA by 
physical restrictions, business and park road segments had a more complex distribution 
of DSs and CSs. 
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Figure 25. Network roads included in the analysis: (A) total network, (B) state 
highways, (C) business routes, (D) park and recreational roads 
 
 
4.3 Initial condition of roads 
According to the proposed model, initial condition of DS and CS are represented as 
probability density functions. Best fit distribution parameters are saved in the model to 
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generate random samples. These distributions are applied only in the first year; for the 
following years, the score is calculated from the performance predictions.  
Figure 26 presents a comparison of DS and CS distributions for all sections included in 
the analysis. DS results are more concentrated and have a minimum value of 38. CS 
results are more spread and have a minimum of 22. Although both sets of scores have a 
high frequency of values of 100—the frequency scale is logarithmic—implying that the 
overall initial condition of the network is good. 
 
 
Figure 26. Frequency distributions for DS and CS  
 
 
In 2011 selected network had an average DS of 94 considered very good (i.e. DS 
between 90 and 100) according to TxDOT (TxDOT 2011) and an average CS of 89 
considered a good condition (i.e. CS between 70 and 89). It is recognized that a 
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since most of the needs are preventive maintenance. Therefore, it was generated two 
additional initial conditions. 
Those additional conditions were fair average initial condition (i.e. CS between 
50 and 69), and poor average initial condition (i.e. CS between 35 and 49). The shape of 
probability distribution was maintained, but the minimum, mode and maximum scores 
were reduced proportionally to reach the new initial average condition. So, three 
different initial conditions were included into the analysis. 
Parametric probability distributions of DS and CS were fitted in each segment 
using @RISK® software. The most common probability distributions were uniform and 
triangular. Uniform distributions are frequent in segments defined with CDA, because 
the borders were defined based on the change in CD or DS. Triangular distribution was 
the most frequent for other segments, since they have outlier values that need to be 
included into the distribution. In 2011 selected network had an average DS of 94, which 
was considered very good, i.e., a DS between 90 and 100, according to TxDOT (TxDOT 
2011) and an average CS of 89, defined as good condition by TxDOT, i.e., a CS between 
70 and 89. Pavement in very good initial condition is less sensitive to budget allocation 
methods, because most of their needs are preventive maintenance. To deal with this 
situation, two additional initial conditions were created. 
The additional conditions were (1) fair average initial condition which meant a 
CS between 50 and 69) and (2) poor average initial condition with a CS between 35 and 
49. The shape of the probability distribution was maintained, but the minimum, mode, 
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and maximum scores were reduced proportionally to reach the new initial average 
condition. So, two different initial conditions were included in the analysis. 
Parametric probability distributions of DS and CS were fitted in each segment 
using @RISK software. The most common probability distributions were uniform and 
triangular. Uniform distributions were frequent in segments defined by CDA because the 
borders were defined based on the change in CD or DS. Triangular distribution was the 
most frequent for other segments, since they have outlier values that needed to be 
included in the distribution. Figure 27 presents examples of DS probability distributions 
and the corresponding segment locations.  
Figure 27 presents examples of DS probability distribution and the corresponding 
segment location. In most of the cases a triangular distribution has the best fitting unless 
results were regularly distributed along the range.  Graphs G and H represent a special 
case where outliers force to have a distribution that can cover a great range of results. 
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Figure 27. Examples of DS probability distribution and location of segments, (A) and 
(B) BS0006RK: 406.4 to 410.0; (C) and (D) BS 0006SK: 428.1 to 432.2; (E) and (F) 
PR0057K: 434.1 to 437.9; (G) and (H) SH0006K: 554.1 to 561.5 
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4.4 M&R unit costs 
TxDOT for PMIS applies a unit cost for each treatment type, as can be seen in Table 10. 
Although a unique value of unit cost for each treatment is not a good representation of 
unit cost, since one treatment type is comprised of a number of different activities. 
However, sufficient detail is not usually available at the planning level to better estimate 
cost. Thus, using a probability distribution of unit cost instead of a unique unit cost value 
in the model is a better approach. 
 
Table 10. State-wide unit cost for maintenance and rehabilitation treatments in Texas 
(Narciso 2013) 
Treatment type Unit cost 
(USD/lane-mile) 
Preventive maintenance 14,728 
Light rehabilitation 76,086 
Medium rehabilitation 78,429 
Heavy rehabilitation 133,776 
 
 
To obtain unit cost distributions for each M&R treatment, Texas construction 
data from 2009 to 2013 were compiled to obtain the unit cost of each type of treatment. 
After unit costs were calculated, data were separated into each M&R treatment. Table 11 
summarizes the statistics of the data set used, which was composed of 1845 projects. 
The range of PM values is significantly lower than for other treatments. Rehabilitation 
treatment costs overlapped, but average unit cost increased as treatment complexity 
increased. 
 
 82 
 
 
 
Table 11. Unit cost by type of treatment from 2009–2013 
Treatment type Number of 
cases in the 
analysis 
Minimum 
unit cost 
(USD) 
Maximum 
unit cost 
(USD) 
Average unit 
cost  
(USD) 
PM 967 1,540.24 94,973.00 14,150.90 
LR 458 10,020.04 528,916.89 69,735.43 
MR 292 10,000.00 676,454.40 75,612.57 
HR 128 20,000.00 430,167.65 93,727.40 
 
 
Of the 1845 cases analyzed, 52% correspond to PM, 25% to LR, 16% to MR, and 
7% to HR. Figure 28 is a graphical representation of the range of unit costs and the 
number of data cases for each type of M&R. PM data were more concentrated and had a 
significant number of cases. LR data were more dispersed and had a set of results that 
coincides with PM. Finally, MR and HR data were dispersed and overlapped. 
 
 
 
Figure 28. Number of data points and unit cost per each treatment type 
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After the results were divided into each M&R treatment, probability distributions 
were fitted for each treatment group. These distributions were integrated into a model to 
forecast the cost of each project using the MCS. In all cases, the best fitted expression 
was the log logistic, which is defined by three parameters. Additionally, a maximum unit 
cost restriction was placed into the model, since log logistic expressions can have an 
infinite maximum value, which is not realistic or useful in this case.  
 
4.4.1. PM unit cost 
PM unit cost PDF was obtained using 967 cases. Almost all the cases corresponded to 
seal coats, and only two of them included patching. Although the performed work was 
uniform, the range of cost is broad, from 1,500 USD to 94,973 USD with an average of 
14,150 USD, but there is a good agreement with values presented in Table 10. The 
equation that represents the best fitting PDF is the following. 
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Figure 29 presents a comparison between the data distribution and the fitted 
generated distribution. Both had similar tendencies with the main difference that the 
fitted PDF was skewed to the left. The PM budget was calculated from a randomly 
generated unit cost and multiplied by the number of lanes and the length of the segment. 
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Figure 29. PM unit cost data PDF and fitted PDF 
 
4.4.2. LR unit cost 
The LR unit cost PDF was obtained from 458 cases. A great variety of rehabilitation 
works are classified under this treatment classification. Among them, the most common 
are asphalt repair; base repair and sealing or patching; base and sub-base repair and 
sealing; base and subgrade repair and sealing; mill and overlay; and overlay. This variety 
of treatment is the main reason that the unit costs range from 10,020 USD to 528,916 
USD with an average of 69,753 USD. The average value obtained by this model was less 
than the values used by the state of Texas as presented in Table 10. The equation that 
represents the best fitting PDF is the following. 
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Figure 30presents a comparison between data distribution and fitted generated 
distribution. Though both distributions follow a similar tendency, but the fitted PDFwill 
generate more values below the mean than the real data. The LR budget was calculated 
from a randomly generated unit cost and multiplied by the number of lanes and the 
length of the segment. 
 
 
 
Figure 30. LR unit cost data PDF and fitted PDF 
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4.4.3. MR unit cost 
The MR unit cost PDF was obtained from 292 cases. A great variety of rehabilitation 
works fall in this treatment category. The most common are base repair, level up and 
seal coat; full depth repair; mill, seal and lay; subgrade repair with cement; mill and 
overlay; and in-place repair with geogrid and cement. Because of this variety, the unit 
costs range from 10,000 USD to 676,454 USD with an average of 75,612 USD. The 
average value obtained is similar to the value for this treatment category presented in 
Table 10. The equation that represents the best fitting PDF is the following. 
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Figure 31 presents a comparison between the data distribution and the fitted 
generated distribution. Fitted and data distributions have the same tendencies, being the 
log logistic PDF a good representation of analyzed information. The MR budget was 
calculated from a randomly generated unit cost and multiplied by the number of lanes 
and the length of the segment. 
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Figure 31. MR unit cost histogram and fitted PDF 
 
 
4.4.4. HR unit cost 
The HR unit cost PDF was obtained from 128 cases. The most common repairs in this 
category are recycle, add base and seal; base repair and overlay; full depth base repair 
and seal; restoration of road; and scarify and add base and seal. Due to the vast variation 
in HR treatments, the unit costs range from 20,000 USD to 430,167 USD with an 
average of 193,727 USD. Obtained average value is less than the value presented in 
Table 10. The equation that represents the best fitting PDF is as follows. 
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In Figure 32 fitted distribution and data distribution differed, because the number 
of cases was insufficient for a smooth distribution and the data contained numerous 
outliers. As a consequence, the log logistic PDF curve is skewed to the left. As with 
previously described M&R treatment budgets, the HR budget was calculated using a 
randomly generated unit cost and multiplied by the number of lanes and the length of the 
segments. 
 
 
Figure 32. HR unit cost histogram and fitted PDF 
 
 
Figure 33 compares the PDFs of each M&R treatment category. The PM budget 
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treatments. Except in the case of PM, due to the random data generation, rehabilitation 
treatments in the other three categories could have similar unit cost values for a specific 
iteration. However, after the MCS iterations, resulting values will follow the 
distributions already presented. 
 
 
Figure 33. Comparison of M&R unit cost probability distributions  
 
 
4.5 Performance prediction functions 
The procedure for obtaining the simplified performance function was explained in 
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 An example is shown in Figure 34, which presents the distress density and 
corresponding utility value for an alligator cracking distress in a road with light traffic. 
Distress density increases with time, having maintenance a faster distress utility growing 
compare with rehabilitation. In terms of utility value, the lowest utility corresponds to 
PM and the highest to HR, concluding that utility lost is proportional to the type of 
M&R.  
  
A 
 
B 
 
Figure 34. Alligator cracking with light traffic: (A) distress density, (B) utility value 
 
 
The procedure was conducted for light, medium, and high traffic and for each 
type of treatment and each distress type. As a sample of the analysis performed, Figure 
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Alligator cracking and patching also have an important change in utility value over time. 
All other types of distress present similar behavior over time. 
 
 
Figure 35. Utility values of each distress for PM with light traffic 
 
 
After all the utility values were calculated, the DS was obtained as the product of 
the individual utility values. Using the DS, the ride quality utility is calculated over time. 
Finally, the CS score is obtained by multiplying ride utility by the DS as is presented in  
Figure 36. 
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Figure 36. RS for PM with light traffic for pavement type 5: (A) utility value, (B) CS 
 
 
After the previous step, DS and CS curves were generated for each M&R 
treatment, pavement family, zone, and traffic level. Figure 37 presents the DS and CS 
values for a pavement family A located in zone 2 with three different traffic levels. 
Figure 37 shows that the DS curves for all the treatment types are smooth and sigmoidal 
in shape. In contrast, CS curves show a sudden change in the slope after reaching certain 
number of years due to the way that utility value is calculated.  
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Figure 37. DS curves (left) and CS curves (right) for zone 2 pavement family: (A) and 
(B) show light traffic, (C) and (D) medium traffic, and (E) and (F) high traffic 
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A sigmoidal expression was fitted into the curves presented in Figure 37. The 
coefficients β and   were derived for different combinations of climate-subgrade zone, 
pavement family, traffic class (AADT × speed), and M&R treatment type. Coefficient 
values β and   for zone 2 (wet-warm climate and poor, very poor, or mixed subgrade) 
and pavement family A (pavement types 4, 5 and 9 according to TxDOT pavement 
classification) are shown in Table 12 for DS and CS.   
 
Table 12. Performance curves parameters for pavement family A and climatic zone 2 
Pavement 
type 
Traffic type Treatment 
type 
DS CS 
β A β A 
5 Low Traffic PM  2.235 8.971 4.009 7.571 
  LM 2.235 10.901 4.009 10.327 
  MR 2.235 12.818 4.009 11.490 
  HR 2.455 16.077 4.009 15.050 
5 MediumTraffic PM 1.256 8.676 13.393 6.268 
  LM 1.405 12.438 21.864 8.227 
  MR 1.498 15.092 25.912 11.178 
  HR 1.807 18.868 29.265 13.283 
5 High Traffic PM 1.255 10.432 5.743 5.893 
  LM 1.255 12.467 9.924 7.776 
  MR 1.255 14.446 9.924 9.418 
  HR 1.255 16.664 62.000 16.000 
 
Figure 38 presents a comparison between fitted curves and PMIS curves. For DS, 
there is a good match between fitted and PMIS curves. For CS, the match between 
curves is good, but not in high traffic conditions where curves coincide only for values 
below 60. 
 95 
 
A 
 
B 
 
C 
 
D 
 
F 
 
F 
 
Figure 38. Fitted DS curves (left) and fitted CS (right): (A) and (B) show light traffic; 
(C) and (D) medium traffic; and (E) and (F) high traffic 
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As explained in the description of the model (section 3.4.2), reliability was 
incorporated into the performance prediction equations by modifying the objective 
function proposed by Gharaibeh et al. (2011) to include a term that considers the 
reliability level. After solving the optimization problem, a set of coefficients A and b 
were obtained for each reliability level included in the model. Those coefficients are 
presented in Appendix D. 
The graphical representations of the reliability curves are presented in Figure 39. 
These curves were obtained after solving the objective function for pavement family A 
located in climate-subgrade zone 2. The 50% reliability level curve corresponds to the 
values shown in Table 12.  
Performance curves at different reliability levels have sigmoidal shape having 
two coefficients, A and b to define the curve. Since both coefficients were obtained for a 
range of reliability values, the probability distribution of each can be calculated. The best 
fit distribution for coefficient A is beta general, while b coefficient is a constant value 
for each traffic level. The mathematical expression for the beta general probability 
distribution is the following: 
 
  ( )  
(     )    (     )    
 (     )(       )       
 (4.5) 
 
where   ,    = shape parameters;    = boundary parameter;    = boundary parameter;   
= beta function. 
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Figure 39. DS curves (left) and CS curves (right) for different reliability levels: (A) and 
(B) show PM light traffic, (C) and (D) LR low traffic, and (E) and (F) HR low traffic 
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Table 13 presents the resulting values for coefficients A and b for pavement 
family A located in climate-subgrade zone 2. Parameters           are the same for 
each type of treatment; only the     parameter changes. However,   is not represented 
by a probability distribution since it has a constant value that depends only on traffic 
level and treatment type.  
 
Table 13. DS and CS performance curve coefficient A 
Type of 
treatment 
Parameter Factor 
 
DS CS 
Low Medium High Low Medium High 
PM  a1 2.2413 2.2413 2.2413 2.448 2.448 2.448 
  a2 2.2406 2.2406 2.2406 2.4457 2.4457 2.4457 
  min 1.4324 1.4324 1.4324 1.2466 1.2466 1.2466 
  max 17.11081 16.448 19.637 14.888 13.888 12.888 
 b  2.30 1.29 1.49 4.01 4.01 4.01 
LR  a1 0.60339 0.60339 0.60339 3.02 3.02 3.02 
  a2 0.60338 0.60338 0.60338 3.0203 3.0203 3.0203 
  min 4.146 5.6831 19.193 4.7514 2.652 2.2007 
  max 17.656 5.7118 19.222 15.903 13.804 13.352 
 b  2.34 1.42 1.29 4.01 4.01 4.01 
MR  a1 0.52753 0.52753 0.52753 1.088 1.088 1.088 
  a2 0.5275 0.5275 0.5275 1.0088 1.0088 1.0088 
  min 5.3059 7.5797 6.934 9.3315 5.4589 3.6995 
  max 20.33 22.604 21.958 20.769 16.896 15.138 
 b  2.37 1.47 1.14 4.01 4.01 4.01 
HR  a1 0.76683 0.76683 0.76683 1.7883 1.7883 1.7883 
  a2 0.76673 0.76673 0.76673 1.7885 1.7885 1.7885 
  min 7.1387 9.9297 7.7253 8.2408 6.4949 11.003 
  max 25.015 27.806 25.601 21.86 20.057 24.622 
 b  2.56 1.61 1.61 4.01 4.01 4.01 
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Figure 40 presents a graphical comparison between the frequency distributions of 
coefficient A of the performance equation for DSs and CSs for a low traffic level. Those 
curves were obtained using the values presented in Table 13. The distribution for PM 
had the smallest variation among the treatment alternatives and the lowest mean value. 
As expected, the variation increased for the rehabilitation treatments, being highest for 
HR, which also had the maximum mean value.  
 
A 
 
B 
 
Figure 40. Frequency distribution of coefficient A: (A) DS, (B) CS 
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Table 14. Bryan district maintenance budget 
Year Bryan district maintenance 
budget  
(in millions of USD) 
2012 $12.5 
2013 $27.5 
2014 $26.0 
2015 $22.5 
4-year average ≈$22.0 
 
Additionally, historical data available in DISCOS for Bryan districts were 
analyzed. According to this information, non-contracted maintenance expenditures have 
only changed minimally over the years, averaging around 22 million USD annually, 
coincident with the value presented in the previous paragraph. Although the highway 
cost index is growing about 5.5% annually, maintenance spending capacity seems to be 
diminishing over time. 
 
Table 15. Bryan district statistics 
Year Non-contracted 
maintenance expenditures 
in USD$ 
Highway cost index (1997 base) 
twelve month moving average 
2001 23,647,541.13 96.62 
2004 21,151,899.88 103.25 
2005 20,828,730.00 118.58 
2006 21,527,797.19 124.82 
 
 
The average budget is distributed to the entire Bryan district network 
proportionally to the length in miles and VTM. Table 16 presents the results of applying 
the distribution formula to the available budget resulting in a budget of 6.3 million USD 
for the network that was analyzed. 
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Table 16. Approximate Bryan district road maintenance and rehabilitation budget  
Road type Center-line 
miles 
Average 
AADT, 
veh/day 
VMT in 
millions 
Budget for 
whole 
network 
(million 
USD) 
Budget for 
study 
network 
(million 
USD) 
Interstate Highways 356.5 7,874 2.807 4.57 - 
U.S. Highways 387.0 7,608 2.944 4.79 - 
State Highways 750.0 4,847 3.635 5.91 5.91 
Farm to market roads 1855.8 2,100 3.897 6.34 - 
Business Routes 32.3 7,277 0.235 0.38 0.38 
Park and recreational 
Roads 
15.5 476 0.073 0.01 0.01 
Total 3,397.1 n/a 13.526 22.0 6.3 
 
 
As discussed in the model description, budget availability was included in the 
model. It is difficult to precisely estimate how much can change in future maintenance 
budgets. For this reason, a range of variation of 20% was assumed. Budget availability 
was represented by a triangular distribution with a minimum value of 5.04 million USD, 
a mean of 6.3 million USD, and a maximum of 7.56 million USD.  
Table 17 summarizes the funds allocated to each alternative for an analysis 
period of 10 years. The benefit-cost scenario has a more balanced distribution between 
the M&R options, while the maintenance-first budget is mainly distributed in PM and 
HR. Rehabilitation-first divided the funds between rehabilitation alternatives but with 
more emphasis in HR, and worst-first concentrated the funds in LR and MR treatment.  
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Table 17. Allocated funds (in million USD) over a period of 10 years 
Allocation scenario PM LR MR HR Total 
Benefit-cost 29.1 15.6 5.8 12.4 62.9 
Maintenance-first 37.2 1.4 1.6 22.6 62.8 
Rehabilitation-first 0.0 36.9 16.3 9.7 62.9 
Worst-first 15.2 10.3 6.8 30.5 62.8 
 
  
4.7 Ranking and optimization 
The last step before the risk assessment is ranking and optimization. According to the 
model, ranking is done only for worst-first allocation method; all the other allocation 
methods are solved with an integer programming optimization. Figure 41 is a 
representation of M&R selected projects for the first year of analysis for each allocation 
scenario. For benefit-cost (B-C) and maintenance first (M-F) scenarios, project coverage 
is similar since primarily PM treatments are selected. Rehabilitation-first (R-F) has a 
small number of selected projects since rehabilitation costs are much higher than 
maintenance costs. Lastly, the worst-first allocation scenario (W-F) has intermediate 
network coverage. 
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Figure 41. Map of M&R projects selected for the first year using the model; (A) B-C, 
(B) M-F, (C) R-F, and (D) W-F 
 
 
Figure 42 presents the M&R cumulative project coverage after an analysis period 
of five years. The B-C scenario had the most extensive coverage, selecting projects over 
most of the network. P-F had extensive coverage also but less than B-C. The W-F 
scenario had an intermediate coverage concentrated mostly in segments with heavier 
traffic. The last alternative, R-H, showed the lowest level of coverage. 
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Figure 42. Map of M&R projects selected by the model for the various scenarios for a 
five-year period: (A) B-C, (B) M-F, (C) R-F, and (D) W-F 
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5. RISK ASSESSMENT 
 
The risk was assessed for two variables: network in good condition and average CS. In 
the first case, risk is defined as the probability of failing to achieve Texas’s goal of 90% 
of the network in good condition, with “good condition” defined as CS 70. In the case 
of average CS, risk is defined as the probability of failing to sustain an average CS 
greater than or equal to 70. Risk assessment was performed annually for a period of 10 
years.  
 
5.1 Benefit-cost allocation method 
The first option for budget allocation is the B-C. Under this approach, segments with 
highest benefit-cost relationship are selected. Table 18 presents the yearly average 
results for the key factors: CS, percent of network in “good” condition, and lane-miles of 
selected project for each type of treatment. This option allocated more funds for PM and 
LR than for other treatments. The CS remains constant over time, although the percent 
of network in good condition decreases with time. 
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Table 18. Yearly results for B-C allocation method 
Year Risk average 
CS <70 
Risk %lane 
miles <90% 
Lane-miles  
per treatment category 
PM  LR MR HR 
1 2% 88% 320.0 23.3 - - 
2 11% 87% 327.3 18.4 3.6 - 
3 18% 86% 134.3 17.3 17.6 12.6 
4 22% 82% 405.6 - 7.8 - 
5 27% 79% 10.6 - 26.2 30.6 
Total n/a n/a 877.8 59.0 55.2 43.2 
 
 
As described above, the model calculated annual risk for CS and percent of 
network. The CDF for year 5 is presented in Figure 43. The B-C allocation method risk 
for failing to maintain an average CS greater than or equal to 70 is 26.5%. The risk of 
succeeding in having the network in “good” condition is 79.3%. 
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Figure 43.  CDF at year 5 for B-C allocation method: (A) average CS, (B) percentage of 
lane-miles in “good” condition 
 
 
26.5% 
0.00
0.50
1.00
0 50 100
C
D
F
 
Average CS 
79.3% 
0.00
0.50
1.00
0% 50% 100%
C
D
F
 
% lane-miles in good condition 
 107 
 
5.2 Preventive maintenance first and then rehabilitation allocation method 
The second budget allocation method is the M-F and then rehabilitation scenario. Under 
this approach, the budget is first allocated to maintenance projects, and rehabilitation 
projects are selected only if all the maintenance needs have been satisfied. Table 19 
presents the yearly averages from the model for the following key results: CS, percent of 
network in good condition, and lane-miles of selected project for each type of treatment. 
As per its name, this option initially only allocated fund for PM, and after the second 
year progressively began to allocate funds for LR, MR and HR. Both risks assessed that 
of failing to maintain the CS and that of succeeding in maintaining the goal for network 
in “good” condition, have better averages than in the B-C approach. 
 
Table 19. Yearly average results for M-F allocation method 
Year Risk 
average 
CS <70 
Risk %lane 
miles <90% 
Lane-miles  
per treatment category 
PM  LR MR HR 
1 2% 89% 449.9 - - - 
2 10% 96% 347.3 18.4 - - 
3 16% 97% 160.6 - 14.0 22.0 
4 22% 96% 432.4 - - 1.8 
5 34% 95% 5.4 - - 46.4 
Total n/a n/a 1395.6 18.4 14.0 70.2 
 
 
 
Figure 44 present the CDF for the risk at year 5. For the M-F allocation method 
risk that average condition score is equal or greater than 70 is 34.2%.  The risk of have 
the network in a good condition is 95.3%. Under this approach, the average CS was 
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better than in the B-C approach, but the risk of not reaching the goal was higher with this 
approach. 
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Figure 44.  CDF at year 5 for M-F allocation method: (A) average CS, (B) percent of 
lane-miles in good condition 
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The third budget allocation method is R-F. Using this approach, the budget is allocated 
first to rehabilitation projects, and only if all the rehabilitation needs are satisfied are 
maintenance projects budgeted. Table 20 presents the yearly average results for the key 
results: CS, percent of network in “good” condition, and lane-miles of selected project 
for each type of treatment. Both the risk of failing to reach the goal for CSs and the risk 
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Year Risk 
average 
CS <70 
Risk %lane 
miles <90% 
Lane-miles  
per treatment category 
PM  LR HR MR 
1 
5% 89% 
- 70.9 8.0 1.0 
2 
22% 96% 
- 80.6 - - 
3 
39% 97% 
- 65.5 15.2 - 
4 
53% 96% 
- 37.4 42.2 0.6 
5 
61% 95% 
- 57.4 23.2 - 
Total n/a n/a 0.0 311.8 88.6 1.6 
 
 
Figure 45 present the risk at the end of year 5. For the R-F allocation method, 
risk that average condition score is equal or greater than 70 is 61.0%. The risk that 90% 
of the network would be in “good” condition was 95.3%. This approach achieved a 
better average CS than did B-C, but it also produced the highest risk of failing to reach 
both goals. 
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Figure 45.  The CDF at year 5 for the R-F allocation method: (A) average CS, (B) 
percent of lane-miles in “good” condition 
 
 
 
 
61.0% 
0.00
0.50
1.00
0 50 100
C
D
F
 
Average CS 
95.3% 
0.00
0.50
1.00
0% 50% 100%
C
D
F
 
% lane-miles in good condition 
Table 20. Yearly average results for R-F allocation method 
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5.4 Worst-first allocation method 
The last budget allocation method is the W-F. This approach ranks the segments 
according to their CSs and selects segments with the lowest CSs for M&R treatments 
first until the budget is depleted. Table 21 presents the annual average results for the key 
results. The budget is distributed among all types of M&R treatments since the benefit-
cost relationship is not governing the allocation process. Average CSs decrease over 
time and the percent of the network in “good” condition has an important reduction over 
the years. 
 
Table 21. Yearly average results for W-F allocation method 
Year Risk 
average 
CS <70 
Risk %lane 
miles <90% 
Lane-miles  
per treatment category 
PM  LR MR HR 
1 2% 89% 186.8 30.6 12.8 2.2 
2 9% 96% 129.7 5.0 37.0 9.0 
3 19% 97% 59.9 60.0 10.0 - 
4 28% 96% 131.8 26.0 5.0 15.2 
5 34% 95% 4.4 - 2.1 45.3 
Total n/a n/a 512.6 121.6 66.9 71.7 
 
 
Figure 46 present the risk results at year 5. For the W-F approach, the risk that 
the average CS is not equal or greater than 70 is 33.6%. The risk of having the network 
in “good” condition is 95.3%. Risk assessment results are the same as with the M-F 
approach, but the average percent of the network in “good” condition is substantially 
less than with either M-F or B-C, because projects are selected only once the condition 
deteriorates enough. 
 
 
 111 
 
A 
 
B 
 
Figure 46.  CDF at year 5 for W-F allocation method, (A) average CS; (B) % of lane-
miles in good condition 
 
 
5.5  Comparison or results 
Annual PDF changes for a period of five years are compared. In Figure 47 results for the 
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change significantly. In the R-F approach, the PDF becomes more spread, and also the 
average decreases over time.  
In terms of succeeding in maintaining the goal of 90% of the network in “good” 
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mean decreases with time and the PDF also becomes more extended, meaning that the 
selected M&R treatments are not able to control the deterioration process.    
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Figure 47. Yearly risk PDF for average condition score and percent of network in 
“good” condition: (A) and (B) B-C allocation method, (C) and (D) W-F allocation 
method 
 
 
Figure 48 shows the CDF for the network average CS at year 5 of the planning 
period. The R-F allocation method has the highest risk of failing to achieve the average 
CS of 70. The B-C allocation method has the lowest risk of failing to achieve the goal 
for the same budget availability. 
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Figure 48.  CDF for network average CS at year 5 of the planning period 
 
 
 
Figure 49 presents the CDF of the percent of lane-miles in “good” condition for 
the four allocation methods at year 5. Similar to the risk assessment for not achieving 
CS, B-C has the lowest risk of failing to reach this goal. All the other alternatives have 
similar results of 95.3%.  
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Figure 49. CDF for percent of lane-miles in good condition at year 5  
 
 
For a more detailed explanation of which factors have the greatest influence on 
the results, the correlation factors were calculated. In this case, correlation factors were 
normalized regression coefficients associated with each input. A regression value of 0 
indicates that there is no significant relationship between the input and the output, while 
a regression value of 1 or -1 indicates a 1 or -1 standard deviation change in the output 
for a 1 standard deviation change in the input.   
Figure 50 shows the correlation coefficients for the five most influential factors 
in the average CS output. In all the cases, the coefficient A of the performance prediction 
function has the highest correlation to the output followed by M&R unit cost. This 
correlation calculation confirmed that the performance prediction model strongly 
influences the network analysis. 
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Figure 50. Correlation coefficients when risk is measured by average CS at year 5: (A) 
B-C, (B) M-F, (C) R-F, and (D) W-F  
 
 
Figure 51 presents the correlation coefficients for the five most influential factors 
in the percent of network in good condition output. In all the cases unit cost has the 
highest correlation, followed by coefficient A of performance prediction function. 
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Figure 51. Correlation coefficients when risk is measured by percent of lane-miles in 
good condition at year 5: (A) B-C, (B) M-F, (C) R-F, and (D) W-F  
 
The results show that the incorporation of uncertainty and risk into the budget 
allocation process gives decision makers a better understanding of which alternative 
provides the lowest risk of failing to fulfill the agency goal of having 90% of the 
network in “good” condition.  
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6. SUMMARY, CONCLUSIONS AND RECOMMENDATIONS 
 
6.1 Summary 
In 2012, the U.S. Congress passed the Moving Ahead for Progress in the 21st 
Century Act (MAP-21) to fund surface transportation programs for 2013–2014 and 
beyond. MAP-21 establishes a framework for federal transportation investments with the 
goal of preserving the highway system while improving its condition and performance. 
This law requires states to develop risk-based asset management plans. However, risk 
and uncertainty are not yet explicitly and extensively incorporated into current pavement 
management systems. In order to fulfill MAP-21 requirements, pavement management 
systems must be upgraded to incorporate risk management, permitting pavement 
management systems to serve as a more realistic decision support tool for pavement 
maintenance and rehabilitation planning and budget allocation.   
In this dissertation, a framework was developed for incorporating risk and 
uncertainty into pavement network M&R budget allocation decisions at the planning 
stage. For risk assessment, uncertainty was incorporated into the analysis process, and 
factors influencing decisions were modeled as probability distributions. In applying this 
framework to a sample pavement network from Texas, risk is defined as the probability 
of failing to achieve the highway agency’s goals, which are (1) to maintain an average 
network CS 70 and (2) that 90% of the network is in good condition (i.e., CS 70). 
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In summary, this budget allocation framework allows agencies to explore and 
compare various budget allocation options and their potential impacts on the network in 
advance of making decisions, providing agencies with a systematic approach to achieve 
road performance goals. This tool simulates all the possible outputs from a combinatorial 
analysis of different input probability distributions (namely pavement initial condition, 
predictions of future condition, M&R unit costs, and budget availability) using MCS.  
 
6.2 Conclusions 
In this work, a risk-based computational model was developed for allocating 
pavement funds and prioritizing pavement M&R projects at the planning stage. Specific 
conclusions drawn from the development and application of this computational model 
are: 
 The frequency distribution of pavement condition varies from segment to 
segment.  Thus, no single PDF can be generalized to fit the condition data of all 
segments. 
 The PM unit cost PDF is distinctly different from the rehab unit cost PDFs. 
However, there is a noticeable overlap among the LR, MR, and HR unit cost 
PDFs.  
 Uncertainty in the pavement condition predictions is controlled primarily by the 
uncertainty in the sigmoidal model’s prolongation factor.  Uncertainty in the 
sigmoidal model’s slope factor does not translate to uncertainty in the model’s 
predictions. 
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 The B-C and M-F allocation methods result in wider geographic distribution of 
M&R projects compared to the W-F and R-F methods. This pattern persists 
throughout the planning horizon. 
 When compared to the W-F, R-F, and M-F methods, the B-C method results in 
lower risk and lower risk rate of increase over time. This pattern occurs in both 
risk assessment methods (i.e., probability of failing to achieve the target average 
CS, and probability of failing to achieve the target percent of lane-miles in good 
condition). 
 When the performance goal is expressed in terms of the average CS, the 
uncertainty in the pavement condition predictions (i.e., uncertainty in the 
prediction models) has the greatest effect on the risk of failing to achieve the 
target performance. 
 When the performance goal is expressed in terms of percent of lane-miles in 
good condition, the uncertainty in the M&R unit costs has the greatest effect on 
the risk of failing to achieve the target performance. 
 
6.3 Recommendations 
The network segmentation process has an important influence on the definition 
of M&R treatments. The model developed in this dissertation could potentially be 
improved by a) developing a dynamic segmentation module with the option to update 
the segments annually, b) incorporating a structural condition factor to identify segments 
that require major rehabilitation, and c) coordinating projects in closed proximity to 
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avoid discontinuity in M&R projects, and d) adding the option of applying pre-
treatments to localized failures. 
Performance prediction models can be updated more frequently to reflect the 
actual behavior of certain M&R types. A factor that considers the loss of effectiveness of 
PM and LR when applied repeatedly could be included in the model. The ride score 
prediction function also needs to be improved to avoid unrealistic sudden drops in 
pavement condition for MR and HR treatments.  
The unit cost PDFs could be improved by considering factors such as the 
intensity of the M&R work and the original condition of the pavement. This could 
improve the accuracy of budget estimates.  
Finally, extending the risk assessment by incorporating an analysis of possible 
hazards that can affect the network would be useful. In the developed model, the only 
hazard considered was the budget availability. The traffic and environmental conditions 
that can also put the network components at risk could be analyzed.  
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APPENDIX A: DISTRESS FUNCTIONS 
Table 22. Distress utility factors 
Pavement 
Type 
Distress Type aui bui rui 
1 Spalled Cracks 1.000 0.690 106.000 
1 Punchouts 0.985 1.000 5.140 
1 Asphalt Patches 0.985 1.000 5.140 
1 Concrete Patches 0.865 1.000 8.200 
2 Failed Joints and Cracks 0.530 1.000 21.400 
2 JCP Failures 1.456 1.000 22.150 
2 
Slabs with Longitudinal 
Cracks 
1.006 1.000 47.800 
2 Shattered Slabs 1.171 1.000 16.310 
2 Concrete Patching 1.067 1.000 24.240 
3 Failed Joints and Cracks 0.530 1.000 21.400 
3 JCP Failures 1.456 1.000 22.150 
3 
Slabs with Longitudinal 
Cracks 
1.006 1.000 47.800 
3 Shattered Slabs 1.171 1.000 16.310 
3 Concrete Patching 1.067 1.000 24.240 
4 Shallow Rutting 0.310 1.000 19.720 
4 Deep Rutting 0.690 1.000 16.270 
4 Patching 0.450 1.000 10.150 
4 Failures 1.000 1.000 4.700 
4 Block Cracking 0.490 1.000 9.780 
4 Alligator Cracking 0.530 1.000 8.010 
4 Longitudinal Cracking 0.870 1.000 184.000 
4 Transverse Cracking 0.690 1.000 10.390 
5 Shallow Rutting 0.310 1.000 19.720 
5 Deep Rutting 0.690 1.000 16.270 
5 Patching 0.450 1.000 10.150 
5 Failures 1.000 1.000 4.700 
5 Block Cracking 0.490 1.000 9.780 
5 Alligator Cracking 0.530 1.000 8.010 
5 Longitudinal Cracking 0.870 1.000 184.000 
5 Transverse Cracking 0.690 1.000 10.390 
6 Shallow Rutting 0.310 1.000 19.720 
6 Deep Rutting 0.690 1.000 16.270 
6 Patching 0.450 1.000 10.150 
6 Failures 1.000 1.000 4.700 
6 Block Cracking 0.490 1.000 9.780 
6 Alligator Cracking 0.530 1.000 8.010 
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6 Longitudinal Cracking 0.870 1.000 184.000 
6 Transverse Cracking 0.690 1.000 10.390 
7 Shallow Rutting 0.230 1.000 17.550 
7 Deep Rutting 0.320 1.000 9.040 
7 Patching 0.320 1.000 17.280 
7 Failures 1.000 1.000 4.700 
7 Block Cracking 0.310 1.000 13.790 
7 Alligator Cracking 0.420 1.000 18.770 
7 Longitudinal Cracking 0.370 1.000 136.900 
7 Transverse Cracking 0.430 1.000 9.560 
8 Shallow Rutting 0.230 1.000 17.550 
8 Deep Rutting 0.320 1.000 9.040 
8 Patching 0.320 1.000 17.280 
8 Failures 1.000 1.000 4.700 
8 Block Cracking 0.310 1.000 13.790 
8 Alligator Cracking 0.420 1.000 18.770 
8 Longitudinal Cracking 0.370 1.000 136.900 
8 Transverse Cracking 0.430 1.000 9.560 
9 Shallow Rutting 0.310 1.000 19.720 
9 Deep Rutting 0.690 1.000 16.270 
9 Patching 0.450 1.000 10.150 
9 Failures 1.000 1.000 4.700 
9 Block Cracking 0.490 1.000 9.780 
9 Alligator Cracking 0.530 1.000 8.010 
9 Longitudinal Cracking 0.870 1.000 184.000 
9 Transverse Cracking 0.690 1.000 10.390 
10 Shallow Rutting 0.310 1.000 19.720 
10 Deep Rutting 0.690 1.000 16.270 
10 Patching 0.450 1.000 10.150 
10 Failures 1.000 1.000 4.700 
10 Block Cracking 0.490 1.000 9.780 
10 Alligator Cracking 0.530 1.000 8.010 
10 Longitudinal Cracking 0.870 1.000 184.000 
10 Transverse Cracking 0.690 1.000 10.390 
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Table 23. Utility coefficients for ride quality 
Traffic Category Alpha Beta Rho 
Low 1.18 1.00 58.50 
Medium 1.76 1.00 48.10 
High 1.73 1.00 41.00 
 
 
Table 24.  Coefficients of performance prediction equation for pavement types 4, 5, and 
9 
Distress 
Type 
Treatment 
Type 
Low Traffic Medium Traffic High Traffic 
α β A α β A α β A 
Shallow 
Rutting 
PM 100 0.42 110.20 100 0.50 91.77 100 0.52 71.62 
 LR 100 0.47 121.74 100 0.52 107.61 100 0.58 74.26 
 MR 100 0.50 125.66 100 0.55 129.57 100 0.61 85.16 
 HR 100 0.59 145.28 100 0.59 132.43 100 0.71 90.54 
Deep 
Rutting 
PM 100 0.62 85.47 100 0.70 76.20 100 0.89 44.97 
 LR 100 0.75 95.17 100 0.83 83.33 100 1.05 46.10 
 MR 100 0.89 104.45 100 0.88 89.09 100 1.18 54.08 
 HR 100 1.03 112.31 100 1.53 93.10 100 1.28 61.40 
Failures PM 20 0.87 21.95 20 0.55 111.45 20 0.78 69.14 
 LR 20 0.91 23.32 20 0.63 122.81 20 0.86 82.97 
 MR 20 1.00 25.56 20 0.66 126.71 20 1.02 90.45 
 HR 20 1.12 29.47 20 0.78 145.99 20 1.10 105.81 
Block 
Cracking 
PM 100 0.57 97.50 100 0.54 89.19 100 0.88 85.46 
 LR 100 0.60 113.66 100 0.55 102.78 100 1.04 94.11 
 MR 100 0.64 131.51 100 0.57 119.77 100 1.20 101.08 
 HR 100 0.66 151.23 100 0.58 139.97 100 1.34 105.18 
Alligator 
Cracking 
PM 100 0.49 68.28 100 0.54 35.51 100 0.95 19.85 
 LR 100 0.55 68.53 100 0.62 42.29 100 0.99 20.93 
 MR 100 0.56 76.35 100 0.66 46.25 100 1.05 22.33 
 HR 100 0.62 76.19 100 0.78 47.48 100 1.13 23.74 
Longitudinal 
Cracking 
PM 500 0.65 41.91 500 0.39 75.34 500 0.47 115.36 
 LR 500 0.76 42.71 500 0.45 79.93 500 0.54 131.06 
 MR 500 0.85 50.70 500 0.50 80.72 500 0.60 142.35 
 HR 500 0.91 57.23 500 0.52 93.19 500 0.63 146.90 
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Distress 
Type 
Treatment 
Type 
Low Traffic Medium Traffic High Traffic 
α β A α β A α β A 
Transverse 
Cracking 
PM 20 0.66 50.51 20 0.51 68.85 20 0.63 60.35 
 LR 20 0.67 54.85 20 1.21 81.97 20 0.67 65.17 
 MR 20 0.67 59.12 20 1.38 86.76 20 0.69 69.94 
 HR 20 0.68 63.36 20 1.95 98.37 20 0.69 74.61 
Patching PM 100 0.58 54.80 100 0.42 110.20 100 0.60 67.13 
 LR 100 0.61 61.13 100 0.47 121.74 100 0.66 79.75 
 MR 100 0.64 69.17 100 0.50 125.66 100 0.79 86.73 
 HR 100 0.70 80.26 100 0.59 145.28 100 0.85 101.63 
RS PM 100 5.35 7.53 100 42.24 6.19 100 25.01 6.36 
 LR 100 5.78 11.51 100 43.80 8.47 100 34.52 8.65 
 MR 100 7.94 13.56 100 49.03 11.94 100 37.72 10.67 
  HR 100 42.65 17.26 100 49.50 13.86 100 45.51 18.06 
 
Table 25. Coefficients of performance prediction equation for pavement types 7 & 8 
Distress 
Type 
Treatment 
Type 
Low Traffic Medium Traffic High Traffic 
α β A α β A α β A 
Shallow 
Rutting 
PM 100 0.49 93.49 100 0.74 46.21 Not Enough Data 
 LR 100 0.51 110.67 100 1.01 53.71    
 MR 100 0.55 112.98 100 1.09 57.91    
 HR 100 0.61 118.76 100 1.40 68.24    
Deep 
Rutting 
PM 100 0.82 55.66 100 0.59 118.61    
 LR 100 0.84 61.69 100 0.69 137.57    
 MR 100 0.88 69.12 100 0.78 153.66    
 HR 100 0.94 78.38 100 0.85 164.70    
Failures PM 20 2.87 10.68 20 1.22 19.56    
 LR 20 3.20 11.67 20 1.25 20.57    
 MR 20 3.75 13.25 20 1.29 21.63    
 HR 20 3.86 15.73 20 1.33 22.69    
Block 
Cracking 
PM 100 4.58 37.62 100 4.64 34.94    
 LR 100 5.44 44.08 100 5.43 39.55    
 MR 100 5.88 46.13 100 5.69 40.32    
 HR 100 6.93 52.43 100 6.41 43.43    
Alligator 
Cracking 
PM 100 0.74 53.56 100 0.73 39.14    
 LR 100 0.76 59.13 100 0.83 46.76    
 MR 100 0.79 65.12 100 0.90 52.78    
 HR 100 0.82 72.21 100 0.92 56.47    
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Distress 
Type 
Treatment 
Type 
Low Traffic Medium Traffic High Traffic 
α β A α β A α β A 
Longitudinal 
Cracking 
PM 500 0.28 111.35 500 0.37 86.61    
 LR 500 0.32 124.55 500 0.37 99.37    
 MR 500 0.34 132.67 500 0.38 113.92    
 HR 500 0.35 159.94 500 0.39 131.58    
Transverse 
Cracking 
PM 20 1.08 22.90 20 0.79 16.22    
 LR 20 1.14 24.49 20 0.81 16.46    
 MR 20 1.23 26.20 20 0.84 16.62    
 HR 20 1.36 28.91 20 0.89 17.79    
Patching PM 100 0.34 102.28 100 0.71 94.44    
 LR 100 0.37 107.66 100 0.74 111.07    
 MR 100 0.43 123.83 100 0.78 111.41    
 HR 100 0.46 127.92 100 0.85 114.06    
RS PM 100 18.25 6.38 100 6.32 7.72    
 LR 100 20.03 7.52 100 6.81 11.60    
 MR 100 21.16 9.67 100 9.02 13.65    
  HR 100 21.82 13.26 100 43.72 17.39       
 
Table 26. Coefficients of performance prediction equation for pavement types 6, 10 
Distress 
Type 
Treatment 
Type 
Low Traffic Medium Traffic High Traffic 
α β A α β A α β A 
Shallow 
Rutting 
PM 100 0.58 49.93 100 0.46 96.74 Not Enough Data 
 LR 100 0.59 53.87 100 0.49 98.00    
 MR 100 0.60 58.23 100 0.54 104.16    
 HR 100 0.60 62.57 100 0.63 115.82    
Deep Rutting PM 100 0.60 90.24 100 0.65 103.52    
 LR 100 0.60 101.52 100 0.71 108.86    
 MR 100 0.80 112.77 100 0.82 122.33    
 HR 100 1.01 123.06 100 0.86 145.53    
Failures PM 20 0.78 100.18 20 4.36 90.05    
 LR 20 0.84 101.50 20 4.70 104.11    
 MR 20 0.93 108.45 20 5.11 121.38    
 HR 20 1.08 120.54 20 5.59 141.92    
Block 
Cracking 
PM 100 3.17 42.00 100 9.87 33.50    
 LR 100 3.38 44.69 100 11.39 34.21    
 MR 100 3.61 48.17 100 12.65 39.69    
 137 
 
Distress 
Type 
Treatment 
Type 
Low Traffic Medium Traffic High Traffic 
α β A α β A α β A 
 HR 100 3.87 51.67 100 13.49 44.76    
Alligator 
Cracking 
PM 100 0.62 65.51 100 0.47 92.92    
 LR 100 0.67 77.95 100 0.49 110.43    
 MR 100 0.79 82.99 100 0.52 111.54    
 HR 100 0.83 94.98 100 0.58 116.91    
Longitudinal 
Cracking 
PM 500 0.48 117.56 500 0.48 105.14    
 LR 500 0.56 136.53 500 0.53 112.14    
 MR 500 0.63 152.26 500 0.63 129.81    
 HR 500 0.68 162.75 500 0.69 137.24    
Transverse 
Cracking 
PM 20 0.84 49.84 20 0.77 111.83    
 LR 20 0.84 53.07 20 0.86 122.68    
 MR 20 1.00 55.46 20 0.90 124.05    
 HR 20 1.16 56.55 20 1.03 138.96    
Patching PM 100 1.16 28.63 100 0.37 101.70    
 LR 100 1.25 31.85 100 0.44 120.93    
 MR 100 1.41 36.46 100 0.54 122.24    
 HR 100 1.67 36.09 100 0.68 125.78    
RS PM 100 8.04 6.50 100 6.66 5.91    
 LR 100 8.27 7.80 100 8.00 8.73    
 MR 100 8.43 10.35 100 11.71 11.19    
  HR 100 11.11 12.49 100 29.15 19.68       
 
Table 27. Distress prediction functions 
Distress Type a b r 
Shallow Rutting 0.31 1.00 19.72 
Deep Rutting 0.69 1.00 16.27 
Patching 0.45 1.00 10.15 
Failures 1.00 1.00 4.70 
Block Cracking 0.49 1.00 9.78 
Alligator Cracking 0.53 1.00 8.01 
Longitudinal Cracking 0.87 1.00 184.00 
Transverse Cracking 0.69 1.00 10.39 
Alligator Cracking 0.53 1.00 8.01 
Longitudinal Cracking 0.87 1.00 184.00 
Transverse Cracking 0.69 1.00 10.39 
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APPENDIX B: MATLAB CODE FOR INTEGER OPTIMIZATION 
 
years=10 
sections=100 
budget=400 
iterations=years; 
DECISION=ones(sections,years); 
for x=1:iterations; 
AGE=zeros(sections,1); 
CEFF=zeros(sections,years); 
CEFFPM=zeros(sections,years); 
CEFFLR=zeros(sections,years); 
CEFFMR=zeros(sections,years); 
CEFFHR=zeros(sections,years); 
CSOO=zeros(sections,years); 
CSOF=zeros(sections,years); 
SOLUTION=zeros(sections,years); 
COST=zeros(sections,years); 
COSTOTAL=zeros(years); 
BENCOST=zeros(sections,years); 
COSTTR=zeros(sections,years); 
CSOT=zeros(sections, 1); 
BETALAST=zeros(sections,1); 
RHOLAST=zeros(sections,1); 
  
for i=1:sections; 
      CSOO(i,1)=CSO(i); 
      BETALAST(i)=BETADN(i); 
      RHOLAST(i)=RHODN(i); 
      AGE(i)=AGEO(i); 
end 
for i=1:years; 
    for j=1:sections; 
            if DECISION(j,i)>=1; 
         if CSOO(j,i)<70; 
           CEFFPM(j,i)=COSTPM(j)/round((-log(1-70/(CSOO(j)+DCSPM(j))))^(1/BETAPM(j))); 
           CEFFLR(j,i)=COSTLR(j)/round((-log(1-70/(CSOO(j)+DCSLR(j))))^(1/BETALR(j))); 
           CEFFMR(j,i)=COSTMR(j)/round((-log(1-70/(CSOO(j)+DCSMR(j))))^(1/BETAMR(j))); 
           CEFFHR(j,i)=COSTHR(j)/round((-log(1-70/(CSOO(j)+DCSHR(j))))^(1/BETAHR(j))); 
           if CSOO(j,i)+DCSPM(j)>70; 
               if CEFFPM(j,i)<CEFFLR(j,i)&CEFFPM(j,i)<CEFFMR(j,i)&CEFFPM(j,i)<CEFFHR(j,i); 
                    SOLUTION(j,i)=1; 
                    CSOO(j,i)=CSOO(j,i)+DCSPM(j); 
                     BETALAST(j)=BETAPM(i); 
                    RHOLAST(j)=RHOPM(i); 
                    AGE(j)=1;                  
                    CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOPM(j)/AGE(j))^BETAPM(j)))); 
                    COST(j,i)=length(j)*width(j)/24*COSTPM(j); 
                    BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTPM(j);  
                   else if CEFFLR(j,i)<CEFFMR(j,i)&CEFFLR(j,i)<CEFFHR(j,i); 
                       SOLUTION(j,i)=2;  
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                       CSOO(j,i)=CSOO(j,i)+DCSLR(j); 
                       AGE(j)=1; 
                       BETALAST(j)=BETALR(i); 
                       RHOLAST(j)=RHOLR(i); 
                       CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/AGE(j))^BETALAST(j)))); 
                       COST(j,i)=length(j)*width(j)/24*COSTLR(j); 
                       BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTLR(j); 
                     else if (CEFFMR(j,i)<CEFFHR(j,i)); 
                           SOLUTION(j,i)=3; 
                           CSOO(j,i)=100; 
                           BETALAST(j)=BETAMR(i); 
                            RHOLAST(j)=RHOMR(i); 
                            AGE(j)=1; 
                            CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/i)^BETALAST(j)))); 
                             COST(j,i)=length(j)*width(j)/24*COSTMR(j); 
                            BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTMR(j); 
                             
                       else SOLUTION(j,i)=4 ; 
                           CSOO(j,i)=100; 
                            BETALAST(j)=BETAHR(i); 
                            RHOLAST(j)=RHOHR(i); 
                            AGE(j)=1; 
                            CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/i)^BETALAST(j)))); 
                             COST(j,i)=length(j)*width(j)/24*COSTHR(j); 
                            BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTHR(j); 
                        end 
                   end 
               end 
           else if CSOO(j,i)+DCSLR(j)>70; 
                   if CEFFLR(j,i)<CEFFMR(j,i)&CEFFLR(j,i)<CEFFHR(j,i); 
                    SOLUTION(j,i)=2; 
                     CSOO(j,i)=CSOO(j,i)+DCSLR(j); 
                     BETALAST(j)=BETALR(i); 
                        RHOLAST(j)=RHOLR(i); 
                        AGE(j)=1; 
                      CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/i)^BETALAST(j)))); 
                       COST(j,i)=length(j)*width(j)/24*COSTLR(j); 
                      BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTLR(j); 
                       
                   else if (CEFFMR(j,i)<CEFFHR(j,i)); 
                           SOLUTION(j,i)=3; 
                           CSOO(j,i)=100; 
                             BETALAST(j)=BETAMR(i); 
                              RHOLAST(j)=RHOMR(i); 
                              AGE(j)=1; 
                             CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/i)^BETALAST(j)))); 
                               COST(j,i)=length(j)*width(j)/24*COSTMR(j); 
                              BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTMR(j); 
                             
                       else SOLUTION(j,i)=4; 
                           CSOO(j,i)=100; 
                              BETALAST(j)=BETAHR(i); 
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                            RHOLAST(j)=RHOHR(i); 
                            AGE(j)=1; 
                            CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/i)^BETALAST(j)))); 
                             COST(j,i)=length(j)*width(j)/24*COSTHR(j); 
                            BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTHR(j); 
                          
                       end 
                   end 
               else if (CEFFMR(j,i)<CEFFHR(j,i)); 
                           SOLUTION(j,i)=3; 
                           CSOO(j,i)=100; 
                           BETALAST(j)=BETAMR(i); 
                              RHOLAST(j)=RHOMR(i); 
                              AGE(j)=1; 
                              CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/i)^BETALAST(j)))); 
                            BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTMR(j); 
                              COST(j,i)=length(j)*width(j)/24*COSTMR(j); 
                               
                       else SOLUTION(j,i)=4 ; 
                           CSOO(j,i)=100; 
                           BETALAST(j)=BETAHR(i); 
                            RHOLAST(j)=RHOHR(i); 
                            AGE(j)=1; 
                           CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/i)^BETALAST(j)))); 
                             COST(j,i)=length(j)*width(j)/24*COSTHR(j); 
                            BENCOST(j,i)=(CSOO(j,i)+CSOF(j,i))/2*AADT(j)/width(j)/24/COSTHR(j); 
                             
                   end 
               end 
           end 
         else CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/(AGE(j)+i))^BETALAST(j)))); 
                             BENCOST(j,i)=0; 
         end 
         else CSOF(j,i)=CSOO(j,i)*(1-exp(-((RHOLAST(j)/(AGE(j)+i))^BETALAST(j)))); 
                             BENCOST(j,i)=0; 
                end 
        CSOO(j,i+1)=CSOF(j,i); 
          end 
end 
H=zeros(1,years); 
I=zeros(years,sections*years); 
f=zeros(1,sections*years); 
k=0; 
n=1; 
m=years; 
for i=1:years; 
    H(1,i)=budget; 
end 
for o=1:years; 
    for j=1:sections; 
        k=k+1; 
     f(1,k)=BENCOST(j,o);  
 141 
 
    end 
end 
k=0; 
for o=1:years; 
    for j=1:sections; 
        k=k+1; 
        I(o,k)=COST(j,o); 
    end 
end 
M=bintprog(-f,I,H); 
k=0; 
for o=1:i; 
    for j=1:sections; 
        k=k+1; 
     DECISION(j,o)=M(k,1);  
    end 
end 
  end 
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APPENDIX C: BRYAN DISTRICT INFORMATION 
Table 28. Bryan district statistics information from TxDOT DISCOS 
Year Population Daily 
vehicles 
miles 
Miles 
center 
Lane 
miles 
Construction 
expenditures in 
$ 
Non-
contracted 
maintenance 
expenditures 
in $ 
Highway cost 
index (1997 
base) twelve 
month moving 
average 
2001 370,948.00 11,823,947.00 3,110.39 6,898.13 2,297,771.40 23,647,541.13 96.62 
2004 387,501.00 13,455,582.00 3,116,279.00 6,920.92 80,653,136.74 21,151,899.88 103.25 
2005 388,565.00 12,711,508.00 3,121,388.00 6,931.85 101,561,908.00 20,828,730.00 118.58 
2006 389,965.00 14,186,372.00 3,125.22 6,954.62 134,668,657.98 21,527,797.19 124.82 
2011 431,881.00 14,024,544.00 3,142.35 7,121.77 62,147,220.61 30,549,545.13 114.48 
2012 431,881.00 14,054,258.00 3,143.52 7,136.33 95,935,911.97 32,715,247.74 138.27 
2013 431,881.00 13,434,878.00 3,145.37 7,154.56 83,655,148.72 32,189,475.11 143.03 
 
Table 29. Segment information of analyzed network 
Seg. code begin 
marker 
end 
marker 
average 
DS 
average 
CS 
average 
RS 
length 
(miles) 
AADT Pav. 
type 
speed 
limit 
1 BS0006RK 406.4 410.0 99.7 96.4 3.4 3.4 8985.7 5.0 51 
2 BS0006RK 410.0 414.6 90.8 69.2 2.8 4.6 20127.3 5.0 40 
3 BS0006RK 417.4 418.5 89.3 89.3 3.8 1.1 25133.3 5.0 50 
4 BS0006RL 0.0 406.4 100.0 100.0 3.1 0.6 1850.0 5.0 55 
5 BS0006RL 414.6 415.7 85.0 77.0 3.1 1.1 19250.0 5.0 40 
6 BS0006RR 0.0 406.4 100.0 100.0 3.8 0.6 1850.0 5.0 55 
7 BS0006RR 414.6 415.7 85.0 85.0 3.6 1.1 19250.0 5.0 40 
8 BS0006SK 0.0 429.0 87.9 87.5 3.5 2.8 5642.9 5.0 52 
9 BS0006SK 429.0 432.2 77.6 77.6 3.9 3.2 3257.1 5.0 59 
10 BS0006SL 432.2 432.6 87.0 87.0 3.6 0.4 800.0 5.0 70 
11 BS0006SR 432.2 432.6 96.0 96.0 3.3 0.4 800.0 5.0 70 
12 BS0021HK 0.0 686.1 100.0 81.3 2.8 1.3 400.0 5.0 66 
13 BS0036JK 442.0 443.8 94.0 80.3 3.3 1.8 6750.0 5.0 49 
14 BS0036JK 444.1 446.0 84.5 81.0 3.4 1.7 13725.0 5.0 38 
15 BS0036JL 443.8 444.1 94.0 94.0 3.2 0.3 4125.0 5.0 35 
16 BS0036JR 443.8 444.1 92.0 87.0 3.1 0.3 4125.0 5.0 35 
17 BU0084RK 0.0 346.0 87.0 68.0 2.8 1.8 4650.0 8.0 55 
18 BU0084RK 346.0 346.3 94.0 61.0 2.6 0.3 4900.0 5.0 55 
19 BU0290FK 0.0 444.7 100.0 94.7 3.4 1.0 6600.0 5.0 55 
20 BU0290FK 446.0 448.5 96.0 89.2 3.4 2.4 7800.0 10.0 43 
21 BU0290FK 448.5 448.8 100.0 100.0 3.4 0.3 3800.0 5.0 50 
22 BU0290FL 444.7 445.6 74.0 39.0 2.4 0.9 3650.0 5.0 55 
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Seg. code begin 
marker 
end 
marker 
average 
DS 
average 
CS 
average 
RS 
length 
(miles) 
AADT Pav. 
type 
speed 
limit 
23 BU0290FR 444.7 445.6 74.0 36.0 2.3 0.9 3650.0 5.0 55 
24 PR0012 K 0.0 633.1 100.0 82.0 2.3 0.3 210.0 5.0 70 
25 PR0040 K 0.1 0.5 85.0 71.0 2.4 0.4 960.0 5.0 55 
26 PR0040 K 0.5 413.6 100.0 100.0 3.1 3.1 481.4 10.0 39 
27 PR0040AK 0.0 413.2 97.0 87.8 2.1 1.3 110.0 10.0 55 
28 PR0057 K 432.0 435.0 82.0 81.8 3.1 2.9 926.7 5.0 60 
29 PR0057 K 435.0 437.9 99.3 98.5 2.8 2.9 180.0 5.0 44 
30 PR0064 K 632.0 633.4 96.7 87.0 2.2 1.4 350.0 5.0 55 
31 RE0004 K 432.0 435.3 100.0 96.7 2.8 3.2 640.0 5.0 70 
32 SH0006 A 584.0 587.5 97.0 84.0 3.0 2.4 2610.0 5.0 51 
33 SH0006 A 587.5 589.5 94.3 94.3 3.4 2.0 4980.0 5.0 54 
34 SH0006 A 589.5 591.5 96.8 59.5 2.5 2.0 5792.5 5.0 49 
35 SH0006 A 591.5 594.0 97.8 91.3 3.3 2.5 7676.7 5.0 51 
36 SH0006 A 594.0 600.8 100.0 87.1 3.4 6.8 13874.0 5.0 54 
37 SH0006 A 601.0 606.0 100.0 99.0 3.6 5.0 360.0 5.0 55 
38 SH0006 A 606.5 608.7 100.0 100.0 4.7 2.1 360.0 5.0 55 
39 SH0006 A 611.6 612.4 100.0 100.0 3.7 0.8 60.0 10.0 45 
40 SH0006 A 612.4 614.5 99.4 95.2 3.1 2.1 2730.0 5.0 47 
41 SH0006 K 554.1 561.5 94.9 94.9 4.7 7.4 9766.7 5.0 55 
42 SH0006 L 542.0 547.5 100.0 100.0 4.9 5.5 3731.8 5.0 55 
43 SH0006 L 547.5 554.1 100.0 100.0 4.8 6.6 4219.2 5.0 55 
44 SH0006 L 584.0 586.0 77.5 77.5 4.0 0.9 20122.5 5.0 70 
45 SH0006 L 586.0 593.5 100.0 100.0 4.8 7.5 25713.3 8.0 70 
46 SH0006 L 593.5 602.5 100.0 100.0 4.3 9.0 12976.9 5.0 70 
47 SH0006 L 609.9 610.0 100.0 100.0 4.8 0.1 11500.0 5.0 70 
48 SH0006 L 610.0 616.5 100.0 100.0 4.6 6.5 8233.6 10.0 70 
49 SH0006 L 616.5 626.0 100.0 100.0 4.8 8.1 8735.9 10.0 70 
50 SH0006 R 542.0 547.5 100.0 100.0 4.7 5.5 3731.8 5.0 70 
51 SH0006 R 547.5 554.1 100.0 100.0 4.8 6.6 4219.2 5.0 70 
52 SH0006 R 584.0 586.0 76.0 76.0 3.9 0.9 20122.5 5.0 70 
53 SH0006 R 586.0 593.5 96.8 96.8 4.6 7.5 25713.3 8.0 70 
54 SH0006 R 593.5 602.5 99.3 99.3 4.2 9.0 12976.9 5.0 70 
55 SH0006 R 609.9 616.5 100.0 100.0 4.4 6.6 8451.3 5.0 70 
56 SH0006 R 616.5 626.0 100.0 100.0 4.8 8.1 8735.9 5.0 70 
57 SH0006 X 584.0 588.0 98.3 96.7 3.5 2.9 6630.0 5.0 46 
58 SH0006 X 588.0 591.0 89.3 67.3 2.9 3.0 3756.7 5.0 51 
59 SH0006 X 591.0 600.9 96.6 95.2 3.7 9.9 11340.0 5.0 53 
60 SH0006 X 601.0 603.0 100.0 100.0 3.4 2.0 360.0 5.0 55 
61 SH0006 X 603.5 606.0 100.0 92.8 3.0 2.5 360.0 5.0 55 
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Seg. code begin 
marker 
end 
marker 
average 
DS 
average 
CS 
average 
RS 
length 
(miles) 
AADT Pav. 
type 
speed 
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62 SH0006 X 606.5 609.2 100.0 100.0 4.4 2.6 1196.7 5.0 55 
63 SH0006 X 611.1 611.6 100.0 100.0 4.8 0.5 3370.0 5.0 55 
64 SH0006 X 612.4 614.3 100.0 85.8 3.1 1.9 5320.0 5.0 55 
65 SH0007 K 610.0 616.5 100.0 100.0 4.1 6.5 3084.6 10.0 70 
66 SH0007 K 616.5 618.9 100.0 90.6 3.2 2.4 3420.0 10.0 70 
67 SH0007 K 618.9 628.5 96.8 95.9 3.8 8.5 3616.7 5.0 56 
68 SH0007 K 628.5 632.0 77.3 77.3 4.0 3.5 2485.7 5.0 55 
69 SH0007 K 632.0 641.0 97.7 97.2 3.3 9.0 3044.4 5.0 55 
70 SH0007 K 641.0 644.0 94.0 90.3 3.2 3.0 4666.7 5.0 53 
71 SH0007 K 644.0 646.0 75.0 51.0 2.6 2.0 3900.0 5.0 55 
72 SH0007 K 646.0 648.0 91.8 84.5 3.2 2.0 3900.0 5.0 55 
73 SH0007 K 648.0 651.0 73.3 68.2 2.9 3.0 2816.7 5.0 55 
74 SH0007 K 651.0 655.0 89.3 89.1 3.2 4.0 2287.5 5.0 55 
75 SH0007 K 655.0 661.8 92.6 92.6 3.7 6.8 2135.7 5.0 55 
76 SH0014 K 334.0 340.0 96.4 96.3 3.8 4.3 4522.2 5.0 56 
77 SH0014 K 384.0 386.0 99.8 99.8 3.8 2.0 2575.0 5.0 51 
78 SH0014 K 386.0 389.6 100.0 100.0 3.7 3.6 2385.7 10.0 55 
79 SH0019 K 420.0 421.8 99.0 99.0 4.0 1.8 10550.0 5.0 58 
80 SH0019 K 431.9 435.3 99.1 99.1 4.1 3.8 10288.9 5.0 60 
81 SH0019 L 421.8 431.9 100.0 100.0 4.2 10.0 5821.4 5.0 69 
82 SH0019 L 435.3 436.1 88.0 88.0 3.9 0.8 4200.0 5.0 60 
83 SH0019 R 421.8 431.9 100.0 100.0 4.2 10.0 5821.4 5.0 69 
84 SH0019 R 435.3 436.1 100.0 92.0 3.3 0.8 4200.0 5.0 60 
85 SH0021 K 619.3 622.5 90.7 87.7 3.3 3.2 13200.0 5.0 57 
86 SH0021 K 628.3 629.0 100.0 99.5 3.5 0.7 12900.0 5.0 60 
87 SH0021 K 633.8 634.5 100.0 100.0 3.8 0.7 11800.0 5.0 70 
88 SH0021 K 639.4 642.2 99.4 99.4 3.8 2.8 12850.0 5.0 59 
89 SH0021 K 643.8 644.7 99.0 98.7 3.6 0.8 17933.3 5.0 43 
90 SH0021 K 681.3 686.0 87.5 87.0 4.3 5.0 4600.0 5.0 70 
91 SH0021 K 686.0 691.0 95.7 95.7 4.1 5.0 4040.0 5.0 63 
92 SH0021 K 691.0 694.6 96.9 96.9 3.9 3.6 2300.0 5.0 68 
93 SH0021 L 608.9 619.3 99.3 97.8 4.1 9.3 3872.5 5.0 70 
94 SH0021 L 622.5 628.3 100.0 100.0 4.0 5.8 6195.8 5.0 68 
95 SH0021 L 629.0 633.8 98.2 98.2 3.8 4.8 6450.0 5.0 70 
96 SH0021 L 634.5 639.4 100.0 100.0 3.8 6.3 5226.9 5.0 70 
97 SH0021 R 608.9 619.3 98.3 97.3 3.7 9.3 3872.5 5.0 70 
98 SH0021 R 622.5 628.3 98.9 98.9 3.9 5.8 6195.8 5.0 68 
99 SH0021 R 629.0 633.8 100.0 100.0 3.9 4.8 6450.0 5.0 70 
100 SH0021 R 634.5 639.4 99.7 98.4 3.7 6.3 5226.9 5.0 70 
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101 SH0030 K 622.0 625.5 94.6 85.3 3.1 3.5 12442.9 10.0 51 
102 SH0030 K 625.5 629.0 96.3 96.3 4.0 3.4 11900.0 10.0 68 
103 SH0030 K 629.0 632.9 100.0 100.0 4.0 3.7 6900.0 10.0 70 
104 SH0030 K 634.0 641.0 100.0 100.0 4.1 7.0 6414.3 5.0 70 
105 SH0030 K 641.0 649.0 99.9 99.9 4.2 8.0 4125.0 5.0 70 
106 SH0030 K 649.0 656.5 88.8 86.7 3.3 7.5 5020.0 5.0 70 
107 SH0030 K 656.5 667.0 96.6 96.6 3.8 9.8 4780.0 5.0 70 
108 SH0030 K 667.0 671.0 100.0 100.0 4.2 4.0 10200.0 5.0 70 
109 SH0030 K 673.8 674.5 98.0 97.5 3.7 0.7 19300.0 5.0 53 
110 SH0030 K 676.3 678.9 91.5 91.5 3.6 2.7 3708.3 5.0 52 
111 SH0030 L 671.0 673.8 100.0 99.8 3.8 2.8 6516.7 5.0 61 
112 SH0030 R 671.0 673.8 100.0 100.0 4.2 2.8 6516.7 5.0 60 
113 SH0036 K 522.7 533.0 96.6 96.1 4.0 9.1 5557.9 5.0 55 
114 SH0036 K 533.0 536.0 85.2 85.2 4.4 3.0 6000.0 5.0 55 
115 SH0036 K 536.0 540.0 85.5 85.5 4.1 4.1 7862.5 5.0 54 
116 SH0036 K 540.0 543.5 81.4 81.4 3.8 3.4 5571.4 5.0 55 
117 SH0036 K 543.5 553.5 96.7 96.7 4.4 10.0 4775.0 5.0 56 
118 SH0036 K 553.5 556.0 74.2 74.2 4.5 2.5 7980.0 5.0 56 
119 SH0036 K 556.0 558.0 91.5 85.0 3.3 2.0 8150.0 5.0 53 
120 SH0036 K 559.0 566.0 100.0 100.0 4.5 6.0 7269.2 5.0 70 
121 SH0036 K 566.0 573.1 92.6 92.6 4.5 7.1 9114.3 5.0 70 
122 SH0036 K 576.1 577.3 100.0 100.0 3.7 1.5 14450.0 5.0 53 
123 SH0036 L 558.0 559.0 100.0 100.0 3.6 1.0 3850.0 5.0 55 
124 SH0036 L 573.1 573.6 100.0 100.0 3.7 0.4 5650.0 5.0 70 
125 SH0036 L 577.3 580.4 100.0 100.0 4.1 3.1 3335.7 5.0 70 
126 SH0036 R 558.0 559.0 100.0 99.5 3.3 1.0 3850.0 5.0 55 
127 SH0036 R 573.1 573.6 100.0 100.0 3.6 0.4 5650.0 5.0 70 
128 SH0036 R 577.3 580.4 100.0 100.0 3.9 3.1 3335.7 5.0 70 
129 SH0040 K 0.0 0.2 100.0 43.0 2.2 0.2 5300.0 5.0 60 
130 SH0040 K 624.2 624.5 100.0 78.0 2.8 0.3 4300.0 5.0 50 
131 SH0040 L 0.2 624.2 100.0 100.0 4.2 2.6 2316.7 5.0 60 
132 SH0040 R 0.2 624.2 97.5 97.5 4.0 2.6 2316.7 5.0 60 
133 SH0047 L 0.0 418.7 99.4 99.1 4.1 7.1 2793.3 5.0 70 
134 SH0047 R 0.0 414.0 95.0 95.0 4.4 2.4 2550.0 5.0 70 
135 SH0047 R 414.0 418.7 96.8 96.8 4.3 4.7 2915.0 5.0 70 
136 SH0075 K 325.1 328.0 83.6 78.0 3.0 2.1 808.0 5.0 55 
137 SH0075 K 328.0 330.5 93.0 74.4 2.3 2.5 550.0 5.0 55 
138 SH0075 K 330.5 333.5 88.3 88.3 3.2 3.0 621.7 5.0 55 
139 SH0075 K 333.5 335.5 70.5 66.0 2.6 2.0 980.0 5.0 55 
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140 SH0075 K 335.5 338.0 86.8 81.4 2.6 2.5 980.0 5.0 55 
141 SH0075 K 338.0 340.5 87.0 81.6 2.7 2.5 1876.0 5.0 55 
142 SH0075 K 340.5 346.0 97.9 89.9 2.9 5.5 2850.0 5.0 54 
143 SH0075 K 346.0 356.0 90.3 87.4 2.9 10.0 1402.5 5.0 55 
144 SH0075 K 356.0 360.0 84.0 76.6 2.6 2.5 1200.0 5.0 55 
145 SH0075 K 360.0 363.0 92.2 85.7 2.7 3.0 2433.3 5.0 54 
146 SH0075 K 363.0 368.0 97.4 85.6 2.7 5.0 1320.0 5.0 58 
147 SH0075 K 368.0 375.5 93.8 89.7 2.8 7.5 1010.0 5.0 55 
148 SH0075 K 375.5 378.0 87.0 77.4 2.5 2.5 1660.0 5.0 52 
149 SH0075 K 378.0 385.5 96.9 95.5 3.0 7.5 1054.7 5.0 55 
150 SH0075 K 385.5 390.0 88.1 85.9 2.8 4.3 760.0 5.0 57 
151 SH0075 K 390.0 392.0 98.5 98.5 3.7 2.0 887.5 10.0 70 
152 SH0075 K 392.0 398.5 95.6 95.6 4.0 6.5 1839.2 10.0 70 
153 SH0075 K 398.5 402.0 87.6 64.4 2.9 3.5 5814.3 5.0 58 
154 SH0075 K 402.0 407.5 98.4 98.4 3.9 5.5 1870.0 10.0 70 
155 SH0075 K 407.5 410.0 95.8 95.8 4.1 2.2 870.0 10.0 70 
156 SH0075 K 410.0 415.5 92.6 92.6 3.9 5.5 1385.5 8.0 70 
157 SH0075 K 415.5 422.0 96.5 96.5 4.2 6.5 1500.0 8.0 70 
158 SH0075 K 422.0 425.5 97.6 97.6 4.3 3.5 6800.0 8.0 70 
159 SH0075 K 425.8 428.2 100.0 88.6 3.4 2.4 10700.0 5.0 48 
160 SH0075 K 428.7 434.0 88.7 80.2 3.1 4.5 11100.0 5.0 42 
161 SH0075 K 434.0 436.5 94.4 76.6 2.9 2.5 2520.0 5.0 70 
162 SH0075 K 436.5 441.5 96.5 94.0 3.5 5.0 4020.0 5.0 70 
163 SH0075 K 441.5 446.0 91.1 87.4 3.4 3.5 5228.6 5.0 60 
164 SH0090 K 0.0 392.5 85.2 85.2 3.8 2.3 3600.0 5.0 55 
165 SH0090 K 392.5 397.0 57.1 55.7 3.8 4.5 2888.9 5.0 55 
166 SH0090 K 397.0 402.5 71.1 71.1 3.6 5.0 2463.6 5.0 55 
167 SH0090 K 402.5 406.5 79.8 79.8 3.6 4.0 2125.0 5.0 55 
168 SH0090 K 406.5 412.0 60.6 60.6 3.3 5.5 1927.3 5.0 55 
169 SH0090 K 412.0 414.5 63.6 63.6 3.3 2.5 2200.0 5.0 55 
170 SH0090 K 414.5 417.0 72.8 72.8 3.5 2.5 2500.0 5.0 55 
171 SH0090 K 417.0 424.5 99.1 96.6 3.3 7.5 3753.3 5.0 56 
172 SH0090 K 424.5 428.0 62.3 61.7 3.5 3.5 4985.7 5.0 54 
173 SH0090 K 428.0 430.0 100.0 100.0 3.8 2.0 4800.0 5.0 70 
174 SH0090 K 430.0 432.9 98.8 98.8 3.7 2.9 12200.0 5.0 68 
175 SH0105 K 620.1 623.0 93.7 83.2 3.2 2.9 11333.3 5.0 55 
176 SH0105 K 623.0 625.5 90.8 90.8 3.9 2.5 7600.0 5.0 64 
177 SH0105 K 625.5 632.0 92.8 92.8 3.9 6.5 5261.5 10.0 70 
178 SH0105 K 632.0 634.0 79.0 79.0 3.7 2.0 4550.0 5.0 70 
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179 SH0105 K 634.0 639.5 99.8 99.8 4.3 5.5 5000.0 5.0 70 
180 SH0105 K 639.5 647.7 96.8 91.4 3.5 5.3 6607.7 5.0 58 
181 SH0105 K 647.8 648.8 81.0 78.7 3.2 1.0 13133.3 5.0 37 
182 SH0105 K 650.2 655.2 99.9 99.9 4.0 5.0 8840.0 5.0 55 
183 SH0105 K 655.2 659.0 100.0 100.0 3.8 3.7 7087.5 5.0 55 
184 SH0105 K 659.0 663.5 100.0 100.0 3.6 4.5 7600.0 5.0 55 
185 SH0105 K 663.5 668.0 99.8 99.8 4.1 3.9 6100.0 5.0 70 
186 SH0105 L 0.0 620.1 91.5 78.5 2.8 0.3 4050.0 5.0 35 
187 SH0105 L 647.7 647.8 75.0 74.0 3.2 0.1 5800.0 5.0 30 
188 SH0105 R 0.0 620.1 74.5 72.5 2.8 0.3 4050.0 5.0 35 
189 SH0105 R 647.7 647.8 70.0 37.0 2.4 0.1 5800.0 5.0 30 
190 SH0150 K 670.0 671.2 93.3 79.3 3.2 1.2 3900.0 5.0 60 
191 SH0150 K 671.3 679.3 97.4 83.0 3.2 8.0 3741.2 5.0 70 
192 SH0164 K 619.5 626.0 99.8 99.8 4.1 6.1 2103.8 5.0 57 
193 SH0164 K 626.0 631.0 90.0 88.7 3.7 5.2 2627.3 5.0 66 
194 SH0164 K 631.0 634.5 70.2 68.8 3.1 3.0 2766.7 5.0 63 
195 SH0179 K 620.5 629.0 91.4 91.4 3.8 7.7 2675.0 8.0 68 
196 SH0237 K 0.0 448.0 100.0 100.0 3.9 2.4 2100.0 5.0 70 
197 SH0308 K 412.0 412.4 87.0 78.0 3.0 0.4 13000.0 5.0 50 
198 SH0308 L 412.4 413.3 87.5 73.0 2.9 0.9 5015.0 5.0 43 
199 SH0308 R 412.4 413.3 89.5 85.5 3.2 0.9 5015.0 5.0 43 
200 SHOSR  K 0.0 607.5 100.0 95.8 2.9 3.5 580.0 5.0 70 
201 SHOSR  K 607.5 613.5 95.9 90.8 2.8 6.0 1531.7 5.0 70 
202 SHOSR  K 613.5 617.0 90.4 76.6 2.7 3.5 2285.7 5.0 70 
203 SHOSR  K 617.0 622.5 77.6 68.0 3.0 5.6 3190.9 5.0 70 
204 SHOSR  K 622.5 625.0 99.4 93.2 2.8 2.5 1460.0 5.0 70 
205 SHOSR  K 625.0 629.5 96.7 94.8 3.0 4.5 1000.0 5.0 70 
206 SHOSR  K 629.5 634.0 95.3 80.8 2.6 3.4 1062.5 5.0 70 
207 SHOSR  K 634.0 636.5 79.8 79.6 2.9 2.5 1050.0 10.0 55 
208 SHOSR  K 636.5 639.0 75.6 58.2 2.3 2.4 1050.0 10.0 55 
209 SHOSR  K 639.0 641.0 94.0 92.5 2.9 2.0 1050.0 10.0 55 
210 SHOSR  K 641.0 643.0 73.5 65.3 2.5 2.0 1475.0 10.0 55 
211 SHOSR  K 643.0 645.0 84.0 83.3 2.9 2.0 1750.0 10.0 55 
212 SHOSR  K 645.0 648.5 72.1 60.7 2.4 3.5 1150.0 10.0 55 
213 SHOSR  K 648.5 651.0 78.2 78.2 3.0 2.5 1150.0 10.0 55 
214 SHOSR  K 651.0 653.0 100.0 100.0 3.4 2.0 1100.0 10.0 55 
215 SHOSR  K 653.0 655.5 85.0 83.6 2.7 2.5 522.0 10.0 55 
216 SHOSR  K 655.5 658.5 68.2 55.5 2.4 3.0 570.0 10.0 55 
217 SHOSR  K 658.5 662.5 66.1 63.5 2.6 4.0 465.0 10.0 55 
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218 SHOSR  K 662.5 667.3 79.7 66.4 2.5 4.8 569.0 10.0 55 
219 SL0083 K 598.0 598.5 100.0 71.0 2.2 0.5 2600.0 5.0 55 
220 SL0160 K 632.0 633.0 84.0 60.0 2.2 0.5 980.0 5.0 30 
221 SL0208 K 622.0 623.0 90.0 52.0 1.5 0.5 410.0 5.0 55 
222 SL0262 K 616.0 617.0 84.0 43.0 1.4 0.6 310.0 5.0 55 
223 SL0361 K 402.0 403.0 100.0 90.0 3.0 0.2 280.0 5.0 55 
224 SL0429 K 422.0 422.1 100.0 100.0 2.8 0.1 170.0 5.0 55 
225 SL0429 L 422.1 422.2 100.0 46.0 1.3 0.1 185.0 5.0 55 
226 SL0429 R 422.1 422.2 100.0 90.0 3.0 0.1 185.0 5.0 55 
227 SS0059 K 404.0 405.0 88.0 88.0 3.9 0.2 1400.0 5.0 55 
228 SS0067 K 650.0 651.0 66.0 31.0 1.8 0.3 720.0 10.0 55 
229 SS0104 K 0.0 389.0 100.0 83.0 1.9 1.0 250.0 10.0 55 
230 SS0104 K 389.0 389.1 100.0 90.0 2.0 0.1 250.0 5.0 55 
231 SS0113 K 354.0 354.9 100.0 100.0 2.6 0.9 140.0 5.0 35 
232 SS0114 K 616.0 617.1 100.0 100.0 2.8 0.6 120.0 5.0 55 
233 SS0125 K 604.0 605.0 85.0 85.0 3.9 0.5 1100.0 10.0 40 
234 SS0174 K 0.0 391.0 100.0 100.0 3.4 0.4 2900.0 5.0 55 
235 SS0231 K 612.0 613.0 100.0 64.0 1.6 0.6 330.0 5.0 55 
236 SS0234 K 432.0 433.0 85.0 66.0 2.3 0.4 860.0 10.0 55 
237 SS0515 K 636.0 636.8 97.5 94.0 3.2 0.8 5400.0 10.0 45 
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APPENDIX D: DISTRESS FUNCTIONS COEFFICIENTS 
 
 
Table 30. DS performance function coefficients for different reliability levels 
Type of 
treatment 
type of 
traffic 
Coeff. 
DS 
95% 80% 65% 50% 35% 20% 5% 
PM Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 2.235 2.235 2.235 2.235 2.235 2.235 2.235 
   A 3.950 5.520 7.514 8.971 10.429 12.423 13.993 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.256 1.256 1.256 1.256 1.256 1.256 1.256 
   A 3.654 5.224 7.218 8.676 10.133 12.127 13.697 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.255 1.255 1.255 1.255 1.255 1.255 1.255 
    A 5.410 6.980 8.974 10.432 11.889 13.883 15.453 
LR Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 2.235 2.235 2.235 2.235 2.235 2.235 2.235 
   A 4.320 5.800 8.200 10.901 13.602 16.002 17.482 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.405 1.405 1.405 1.405 1.405 1.405 1.405 
   A 5.857 7.337 9.737 12.438 15.139 17.539 19.019 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.255 1.255 1.255 1.255 1.255 1.255 1.255 
    A 5.886 7.366 9.766 12.467 15.168 17.568 19.048 
MR Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 2.235 2.235 2.235 2.235 2.235 2.235 2.235 
   A 5.420 6.910 9.410 12.818 16.225 18.725 20.215 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.498 1.498 1.498 1.498 1.498 1.498 1.498 
   A 7.694 9.184 11.684 15.092 18.499 20.999 22.489 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.255 1.255 1.255 1.255 1.255 1.255 1.255 
    A 7.048 8.538 11.038 14.446 17.854 20.354 21.844 
HR Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 2.455 2.455 2.455 2.455 2.455 2.455 2.455 
   A 7.610 10.100 12.800 16.077 19.354 22.054 24.544 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.807 1.807 1.807 1.807 1.807 1.807 1.807 
   A 10.401 12.891 15.591 18.868 22.145 24.845 27.335 
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Type of 
treatment 
type of 
traffic 
Coeff. 
DS 
95% 80% 65% 50% 35% 20% 5% 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 1.255 1.255 1.255 1.255 1.255 1.255 1.255 
    A 8.197 10.687 13.387 16.664 19.941 22.641 25.131 
 
Table 31. CS performance function coefficients for different reliability levels 
Type of 
treatment 
type of 
traffic 
Coeff. 
CS 
95% 80% 65% 50% 35% 20% 5% 
PM Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 4.009 4.009 4.009 4.009 4.009 4.009 4.009 
   A 3.820 5.340 6.430 7.571 8.711 9.801 11.321 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 13.393 13.393 13.393 13.393 13.393 13.393 13.393 
   A 2.517 4.037 5.127 6.268 7.408 8.498 10.018 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 5.743 5.743 5.743 5.743 5.743 5.743 5.743 
    A 2.143 3.663 4.753 5.893 7.034 8.124 9.644 
LR Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 4.009 4.009 4.009 4.009 4.009 4.009 4.009 
   A 6.860 8.420 9.400 10.327 11.254 12.234 13.794 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 21.864 21.864 21.864 21.864 21.864 21.864 21.864 
   A 4.761 6.321 7.301 8.227 9.154 10.134 11.694 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 9.924 9.924 9.924 9.924 9.924 9.924 9.924 
    A 4.309 5.869 6.849 7.776 8.703 9.683 11.243 
MR Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 4.009 4.009 4.009 4.009 4.009 4.009 4.009 
   A 9.910 11.650 13.320 15.050 16.780 18.450 20.190 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 25.912 25.912 25.912 25.912 25.912 25.912 25.912 
   A 6.037 7.777 9.447 11.178 12.908 14.578 16.318 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 9.924 9.924 9.924 9.924 9.924 9.924 9.924 
    A 4.278 6.018 7.688 9.418 11.149 12.819 14.559 
HR Low a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 4.009 4.009 4.009 4.009 4.009 4.009 4.009 
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Type of 
treatment 
type of 
traffic 
Coeff. 
CS 
95% 80% 65% 50% 35% 20% 5% 
   A 9.970 11.810 13.800 15.050 16.300 18.290 20.130 
 Medium a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 29.265 29.265 29.265 29.265 29.265 29.265 29.265 
   A 8.203 10.043 12.033 13.283 14.533 16.523 18.363 
 High a 100.000 100.000 100.000 100.000 100.000 100.000 100.000 
  b 90.157 90.157 90.157 90.157 90.157 90.157 90.157 
    A 12.732 14.572 16.562 17.812 19.062 21.052 22.892 
 
 
 
